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ABSTRACT

The strategy for evaluating buried waste at the Idaho National Engineering
and Environmental Laboratory (INEEL) under the Comprehensive
Environmental Response, Compensation, and Liability Act is described in this
report to the congressional defense committees. The waste being investigated is
buried in the Subsurface Disposal Area located at the INEEL’s Radioactive
Waste Management Complex (RWMC). Part of the Subsurface Disposal Area is
an operating low-level radioactive waste landfill. Background information, an
analysis of waste treatment options, a discussion of contaminant migration, an
assessment of the potential suitability of privatization programs to treat waste, an
outline of the current strategy for evaluating the RWMC, and the impacts of the
Pit 9 cleanup program on remediation of the landfill, are presented. A draft
record of decision for remediation of this landfill must be submitted to the
U.S. Environmental Protection Agency and the State of Idaho in December 2002.
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EXECUTIVE SUMMARY

The U.S. Senate report accompanying the National Defense Authorization
Act for Fiscal Year 1998 (S. Rep. No. 29, 105" Cong. 1% Sess. 428, 1997)
contains a request that the U.S. Department of Energy (DOE) deliver to the
congressional defense committees a report on remediation plans for the
Radioactive Waste Management Complex (RWMC). The RWMC is a DOE
waste management facility located at the Idaho National Engineering and
Environmental Laboratory (INEEL). The waste under investigation is buried in
the Subsurface Disposal Area within the RWMC. Pit 9 is one of the disposal
areas within the landfill. The request identified four specific subject areas to be
addressed in the DOE report: (1) an analysis of proposed waste treatment
options and disposal plans, (2) a determination of the threat of migration of
radionuclides and any potential threat to groundwater, (3) an assessment of the
suitability of a privatization program to treat waste at the site, and (4) an
assessment of the impacts of the Pit 9 project on plans to remediate the RWMC.
This report is provided in response to the congressional request.

The U.S. Environmental Protection Agency (EPA) added the INEEL to the
National Priorities List on November 21, 1989. The waste buried at the RWMC
is a component of the INEEL Superfund site and is being evaluated under the
Comprehensive Environmental Response, Compensation, and Liability Act
(CERCLA). For CERCLA purposes, the entire RWMC has been designated as
Waste Area Group 7, which comprises 14 subsets known as operable units. The
draft record of decision for Waste Area Group 7 must be submitted to EPA and
the State of Idaho by December 2002.

A significant amount of work has been completed on the RWMC
investigation. Records of decision have been completed for three components of
the site, and additional efforts continue in support of the RWMC comprehensive
investigation. The Record of Decision for Operable Unit 7-08 (Organic
Contamination in the Vadose Zone) was signed in November 1994 and the
remedy has been successfully implemented. Three vapor vacuum extraction
units have been collecting and treating organic contamination from the vadose
zone through five wells since 1996. Approximately 53,000 pounds of organic
contamination have been removed to date. This process is reducing further
migration of these contaminants to the Snake River Plain Aquifer. The Record of
Decision for Operable Unit 7-12 (Pad A) was signed in January 1994, and the
implementation of that remedy has been successfully completed. The
implementation of the Operable Unit 7-10 (Pit 9) Record of Decision and the
comprehensive investigation of the RWMC are continuing as described in this
report. Evaluation of all components of the RWMC, and the potential risk to
human health and the environment posed by each, will be completed in
conjunction with the overall comprehensive record of decision.

The Pit 9 project was established as an interim action to remediate Pit 9, to
provide information about the Subsurface Disposal Area and technologies that
could be used to excavate and treat the waste, and to assist in making a sound
remedial decision for the entire RWMC. The Pit 9 project was subcontracted
under the assumption that “off-the-shelf” technologies were available to
successfully perform the project. The Pit 9 project failed. As a result of this



failure, DOE sought and was granted an extension of the schedule for the record
of decision for the comprehensive investigation of approximately four and a half
years from July 1998 to December 2002. As a result of missing enforceable
milestones associated with Pit 9, DOE paid $940,000 in stipulated penalties:
$100,000 to the EPA and $840,000 to a State of Idaho trust fund to be used for a
future environmental improvement project. Furthermore, because the
comprehensive investigation still requires data for risk assessment and to ensure
that all viable alternatives are adequately explored, DOE is using the extension to
gather additional data and to examine the viability of newly emerging in situ
remedial technologies. Several of these recently developed technologies appear
to have the potential to allow treatment of waste with lower risk to workers,
fewer regulatory complications, and reduced cost to the taxpayer.

Some contaminants have been detected in the Snake River Plain Aquifer
underlying the INEEL. Preliminary risk modeling indicates that these
contaminants will continue to migrate and may present an unacceptable risk to
human health in the future, primarily from ingestion of contaminated
groundwater. Organic contaminants (primarily carbon tetrachloride), nitrates,
neptunium-237, and uranium isotopes in the buried waste appear to dominate the
potential groundwater risk.

The types of remedial alternatives being evaluated for the buried waste
include containment, in situ treatment, retrieval and ex situ treatment, and a
combination of technologies. Containment options include various types of caps,
horizontal barriers, and vertical barriers. In situ treatment technologies can be
used to treat the waste in place. In situ technologies include physical, chemical,
or biological destruction; solidification and stabilization; or a combination of all.
In situ thermal treatments can destroy, remove, or stabilize contaminants without
excavating the waste. Examples of in situ treatments include in situ vitrification,
in situ grouting, in situ thermal desorption, and vapor vacuum extraction. Ex situ
treatments are applied to excavated waste. Available categories of ex situ
treatment include thermal, physical, chemical, and biological methodologies, and
stabilization techniques. Examples of specific ex situ technologies are physical
or chemical sorting, vitrification, and incineration. Physical and chemical sorting
methods extract contaminants from waste and soil to reduce the volume of
materials requiring treatment and disposal. Technologies can be applied in series
or in combination to achieve remediation goals. Ultimately, the remedy selected
for the buried waste and contaminated soil at the RWMC could be a single
alternative or a combination of remedial alternatives. In the past, waste with
higher contaminant concentrations was buried in the Subsurface Disposal Area
than would be allowed today. Therefore, specific areas within the landfill pose
more risk than other areas. Selective remediation for specific high-risk areas in
combination with less rigorous remediation of lower-risk areas may be
appropriate to safely and efficiently manage the overall risk associated with the
site.

Historically, the management and operations contractor has managed
projects at the INEEL and, except for construction, used its own employees to
implement the projects in facilities financed and owned by the government.
Alternatively, under a privatization concept, DOE or the INEEL management and
operations contractor could obtain the required remediation services directly
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from a vendor with specialized skills, technologies, and facilities. However, until
the remedial actions have been selected for the RWMC, the suitability of a
privatization program for the entire RWMC cannot be analyzed fully. The
analysis will be completed when the record of decision is complete and a remedy
is selected for the RWMC.

To support the decision-making process, the DOE Idaho Operations
Office, EPA, and the State of Idaho have developed a strategy to acquire enough
information to evaluate the risk associated with the RWMC and assess applicable
remedial alternatives. The budget to support this strategy is approximately
$144 million for the next four years (from 1999 through 2002) through the
submittal of the RWMC draft record of decision. These funds are necessary to
fill the existing technical data gaps in accordance with the current regulatory
schedule for the RWMC and to fulfill the requirements of the Pit 9 Record of
Decision. Information generated by these activities will reduce the uncertainties
in contaminant transport modeling and long-term risk assessment, and provide a
complete analysis of technical solutions. Completion of the evaluation of risk to
human health and the environment and careful analysis of candidate remedial
technologies will ensure that appropriate cost-effective remediation alternatives
are evaluated in the Waste Area Group 7 feasibility study.

The delay in the completion of the Pit 9 project has provided an
opportunity to acquire additional data and consider emerging in situ technologies
for application at the Subsurface Disposal Area. Options being explored include
containment in place, in situ treatment, and retrieval followed by ex situ
treatment. Combinations of remedial actions are being evaluated.
Characterization and treatability studies are being conducted to determine how
well specific contaminants of interest can be remediated. The information gained
from the studies will allow evaluation of selective remediation of the Subsurface
Disposal Area as a potential remedial alternative ensure that the final remediation
techniques selected are the best available.
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Remediation Plans for the
Radioactive Waste Management Complex at the Idaho
National Engineering and Environmental Laboratory

1. INTRODUCTION

The U.S. Senate report accompanying the National Defense Authorization Act for Fiscal Year 1998
(S. Rep. No. 29, 105™ Cong. 1% Sess. 428, 1997) contains a request that the U.S. Department of Energy
(DOE) deliver to the congressional defense committees a report on remediation plans for the Radioactive
Waste Management Complex (RWMC). This report is provided in response to the congressional request.

The RWMC is a DOE waste management facility located at the Idaho National Engineering and
Environmental Laboratory (INEEL) as illustrated in Figure 1. The waste under investigation is buried in
the Subsurface Disposal Area within the RWMC. Pit 9 is one of the disposal areas within the landfill. As
identified in the congressional request, this report addresses four specific subject areas as follows:

. An analysis of proposed waste treatment options and disposal plans

. A determination of the threat of migration of radionuclides and any potential threat to
groundwater

. An assessment of the suitability of a privatization program to treat waste at the site

. An assessment of the impacts of the Pit 9 project on plans to remediate the RWMC.

Brief discussions of the four specified issues are given below. Subsequent sections of the report
provide additional detail and a broader understanding of the RWMC Subsurface Disposal Area, the
ongoing investigation, and the cleanup options being evaluated.

The DOE Idaho Operations Office; the U.S. Environmental Protection Agency (EPA), Region 10;
and the State of Idaho have collaborated to develop and implement a sound strategy to evaluate the
potential risk posed by the buried waste at the RWMC and select appropriate remediation techniques.
Substantial progress has been achieved. Continued implementation of the strategy will reduce the
uncertainties in the risk assessment, provide a complete analysis of technical solutions, and support
technically sound, cost effective, risk management decisions.

1.1 Proposed Waste Treatment Options and Disposal Plans

Multiple remedial alternatives for treatment and disposal of buried waste and contaminated soil at
the RWMC are being evaluated. The DOE has been conducting multiple treatability studies since 1998,
and those studies will continue through 2002. The studies include field application of in situ vitrification,
in situ thermal desorption, in situ grouting, and five ex situ soil treatment technologies. The in situ
technologies may allow treatment of the waste in place, exposing fewer workers to risk and decreasing
remediation costs. The results of the evaluation will be documented in a feasibility study report and
presented to the public in a proposed plan. Ultimately, representatives of the DOE Idaho Operations
Office, EPA, and the State of Idaho will select remedial actions for the RWMC and document the
selections in a record of decision. The current schedule calls for submittal of the draft record of decision
in December 2002 followed by implementation of the selected remedial actions in 2003. Four general
response actions are currently under consideration:
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1. Institutional Controls—This response action includes instituting controls to restrict access
and provide monitoring. The controls would be maintained to prevent or limit access to
contaminated areas as long as DOE or another government agency maintains ownership or
custodianship of the RWMC. Typically, a set period of time is defined. Restricted access
may include administrative procedures, deed restrictions, fences or other barriers, signs, and
security. Monitoring may include sampling the groundwater, air, and vadose zone. No
active remediation is performed.

2. Containment—This response action includes methods that do not directly treat the waste but
provide containment through the construction of a barrier to inhibit contact between the
contaminated media and the surrounding environment. The bulk of the material in the
landfill remains undisturbed. Barriers can be constructed to completely surround the waste,
or can be limited to walls, floors, caps, or a combination designed to address site-specific
remediation goals. Various natural and synthetic materials can be used. The risk posed by
migration of and exposure to contaminants would be reduced without removing
contaminated media from the site. A containment technology would inhibit erosion and
reduce infiltration of moisture through contaminated media to the underlying aquifer.

3. In Situ Treatment—This response action includes reducing risk posed by chemical and
radiological constituents by treating the contaminated media in place. In situ treatments can
stabilize the waste to inhibit contaminant migration to the groundwater and reduce contact
with the environment. The types of technology include physical, chemical, biological, and
thermal treatments that destroy, remove, or stabilize contaminants. Examples include, but
are not limited to, in situ vitrification, in situ grouting, in situ thermal desorption, and vapor
vacuum extraction. In situ treatments can be used in series so that one technology is a
pretreatment for another or as stand-alone solutions.

4. Retrieval, Ex Situ Treatment, and Disposal—Under this response action, contaminated soil
and waste would be retrieved, treated, and disposed of. Standard and remote-controlled
operations would be implemented to excavate the contaminated media. Waste and soil
sorting would likely be required before treatment. Candidate ex situ treatments include, but
are not limited to, physical, chemical, biological, and thermal methods.

In addition, a No Action alternative is being evaluated. Under the No Action alternative, the
landfill would be left in its current state. Environmental monitoring would be conducted to identify
changes in conditions at the site and provide information about contaminant migration. Though this
action may not be protective of human health and the environment, it is evaluated to establish a baseline
for assessing the effectiveness of other remedial alternatives as recommended in EPA guidance
(EPA 1988).

The selected remedy for the buried waste and contaminated soil at the RWMC could be either a
single alternative or a combination of remedial alternatives. Some waste buried in the landfill contains
higher concentrations of contaminants than other waste. Therefore, specific areas within the landfill pose
more risk than other areas. Selective remediation for specific high-risk areas in combination with less
rigorous remediation of lower-risk areas may be appropriate to safely and efficiently manage the overall
risk associated with the site.

1.2 Contaminant Migration and Potential Threats to Groundwater

Remedial options for the RWMC are being explored because monitoring data and risk projections
indicate that contaminants migrating from the Subsurface Disposal Area threaten the quality of the



underlying Snake River Plain Aquifer. The RWMC, including the 97-acre Subsurface Disposal Area
landfill, lies approximately 600 feet above the Snake River Plain Aquifer. This aquifer has been
designated by the EPA as a “sole source” aquifer (56 FR 50634), indicating its significance as a source of
drinking water. The location of the INEEL relative to the Snake River Plain Aquifer is illustrated in
Figure 2.

Though the congressional request specified a determination of the migration and threat to
groundwater posed by radionuclides, volatile organic compounds present the most imminent potential
human health risk associated with the waste buried at the RWMC. Therefore, an understanding of the
volatile organic compounds is important. Volatile organic compounds have been detected in the aquifer
in concentrations that exceed maximum contaminant levels for drinking water. The contamination has
not been detected outside of the INEEL. However, risk simulations predict that the risk from volatile
organic compounds, radionuclides, and other contaminants will continue to increase if migration from the
landfill, through the subsurface, and to the aquifer is allowed to continue unabated. Other nonradioactive
hazardous materials also are contained in the waste. The potential migration and threat to groundwater
from all contaminants associated with the RWMC are summarized in the discussion below.

Volatile organic compounds have migrated from the buried waste and are ubiquitous in the local
environment. Because these contaminants are not naturally occurring, any detected concentration is
considered above an assumed background concentration of zero. Concentrations of carbon tetrachloride,
chloroform, trichloroethylene, and other volatile organic compounds have been detected laterally in the
subsurface more than 3,000 feet from the landfill boundary and vertically down to the aquifer at an
approximate depth of 600 feet. Volatile organic compounds have been regularly detected in the aquifer at
levels considerably greater than the assumed zero background concentrations. Carbon tetrachloride
concentrations slightly above the maximum contaminant level for drinking water of 5 micrograms
per liter have been detected, and the trend in measured carbon tetrachloride concentrations is generally
increasing (Magnuson and Sondrup 1998).

Other contaminants, including radionuclides, have been detected in the unsaturated subsurface
media and the underlying Snake River Plain Aquifer. The region above the aquifer, known as the vadose
zone, consists of thin layers of sediment separated by thick layers of basalt. Occasionally, small
ephemeral bodies of water, called perched water, collect above a sediment layer in the vadose zone.
Contaminants that have been detected in the vadose zone media (i.e., sediment, soil moisture, and perched
water) in concentrations exceeding background values include several radionuclides, metals, and nitrates.
The presence of contaminants in concentrations exceeding background values indicates migration from
the buried waste. Generally, concentrations diminish with depth and distance from the RWMC.

Though several inorganic contaminants have been detected in the aquifer in concentrations above
background levels, the monitoring data vary widely and show no clear trend in concentrations. Tritium
(hydrogen-3) is the only radionuclide consistently detected above regional background levels. Elemental
metals such as antimony, beryllium, cadmium, chromium, lead, magnesium, manganese, mercury, nickel,
and phosphorus also have been detected in the aquifer above background concentrations. Like the
radionuclides, the metals are detected sporadically and clear trends are not evident. Nitrates are regularly
detected above background levels and have exceeded the maximum contaminant level for drinking water
of 10 milligrams per liter on at least nine occasions (Becker et al. 1998).

In an effort to quantify the potential threat to the aquifer, fate and transport modeling was
conducted. The modeling attempted to predict future concentrations of contaminants in the aquifer
(Magnuson and Sondrup 1998). The modeling simulated the No Action alternative, meaning that no
mitigative measures were incorporated to reduce the risk potential. Aquifer concentrations in excess of
maximum contaminant levels for drinking water or risk-based concentrations were predicted for several
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contaminants. Based on this work, carbon tetrachloride poses the most immediate risk. Several
radionuclides, nitrates, and toxic chemicals may pose future risks. Because the uncertainties associated
with the modeling and predictive results are high, model refinement based on new data is being
implemented to reduce the uncertainties associated with the simulations and allow quantification of the
risk. Reliable risk estimates are not available because the investigation of the Subsurface Disposal Area
is not complete.

1.3 Suitability of a Privatization Program to Treat Waste
at the Subsurface Disposal Area

As an alternative to situations in which the management and operations contractor essentially
performs the project with its own employees, DOE or the management and operations contractor can
“privatize” a project by using private market mechanisms for the traditional government financed and
owned facilities. Typically, payments to the private sector contractor or subcontractor are for delivered
products (e.g., treated waste or services such as completing a permit or license application). Factors that
should be used to evaluate the suitability of including a project in a privatization program are discussed in
recently developed draft guidance titled “Program/Project Manager’s Privatization Guide” (DOE 1998a).
These factors are cost, mission, schedule, regulatory concerns, technology, procurement issues, vendor
availability, risk, stakeholder input, and miscellaneous other concerns.

The potential for privatizing the treatment of the Subsurface Disposal Area cannot be fully
evaluated at this time because the key to the correct application of privatization is a thorough
understanding of the desired product or service. Until the final remedial solution is selected for the
landfill, a recommendation on the applicability of privatization cannot be made; however, privatization of
select remediation activities will be considered. A preliminary evaluation of the privatization potential is
presented in Section 5.

1.4 Impacts of the Pit 9 Project on RWMC Remediation Plans

The Pit 9 project was established as an interim action and demonstration project intended to
remediate Pit 9 and to provide information to assist in developing sound remedial decisions for the rest of
the Subsurface Disposal Area. The INEEL management and operations contractor subcontracted for the
services to be performed at Pit 9. The preliminary development of the comprehensive investigation of the
RWMC was initiated in 1993 in parallel with the Pit 9 project. As originally planned, the Pit 9 project
was to supply data to support the evaluation of risk and the assessment of remedial alternatives for the
remainder of the buried waste. The Pit 9 project failed. The resulting delays have prevented the project
from supplying data to support the comprehensive investigation of the RWMC as planned. The INEEL
management and operations contractor terminated the Pit 9 subcontract and assumed responsibility for the
Pit 9 project. Under the circumstances, it also was necessary to negotiate a revised approach for meeting
the requirements of the Pit 9 Record of Decision (DOE-ID 1993) and the schedule for accomplishing this
work. To allow the new approach to provide some data to support the comprehensive investigation of the
RWMC, the schedule for the draft record of decision on the comprehensive investigation was revised
from July 1998 to December 2002 (LMITCO 1997b).



The revised plan presently being implemented for Pit 9, called the Operable Unit 7-10 Staged
Interim Action, defines a three-stage project. Stage I is a subsurface investigation; Stage II comprises
limited excavation and an ex situ treatment technology demonstration; and Stage III is full-scale
remediation of Pit 9. The Stage I and Stage II components will supply data and materials that could be
used to support comprehensive investigation modeling and risk assessment activities and ex situ treatment
technology tests. However, Stage II will not be completed until September 2003. Because the RWMC
draft record of decision is scheduled for December 2002, most data from Stage II of the Pit 9 project will
not be available to support the development of the comprehensive investigation and record of decision.

In summary, the Pit 9 project has had major impacts on remediation plans for the RWMC. The
schedule for the record of decision for comprehensive investigation has been delayed approximately four
and a half years. The comprehensive investigation must acquire data for risk assessment and evaluate
ex situ treatment alternatives independent of Pit 9 because these data have not been supplied from the
Pit 9 project as had originally been planned. However, the delay in the completion of the Pit 9 project
provides an opportunity to acquire additional data and consider emerging in situ technologies for
application at the Subsurface Disposal Area.

2. BACKGROUND

A brief history of waste disposal at the RWMC, the regulatory framework for evaluation of the site,
and the investigation of the RWMC under the Comprehensive Environmental Response, Compensation
and Liability Act (CERCLA) (42 USC § 9601 et seq.) are summarized below.

2.1 History of Waste Disposal at the RWMC

The RWMC, located in the southwestern quadrant of the INEEL, encompasses a total of 175 acres
and is divided into three separate areas by function: the Subsurface Disposal Area, the Transuranic
Storage Area, and the Administrative and Operations Area. The original facility was established in 1952
and covered 13 acres used for shallow burial of solid radioactive waste. In 1958, the Subsurface Disposal
Area was expanded to 88 acres. Relocation of the security fence in 1988 to the outside of the dike
surrounding the landfill established the current 97-acre size of the Subsurface Disposal Area. The
Transuranic Storage Area was added to the RWMC in 1970. The Transuranic Storage Area is a
retrievable waste examination and storage area encompassing 56 acres and contains waste stored above
ground. The 22-acre Administrative and-Operations Area includes administrative offices, maintenance

buildings, equipment storage, and miscellaneous support facilities. Figure 3 illustrates the general layout
of the RWMC.

2.1.1  Landfill Operations

The RWMC is a DOE waste management facility. Past and present operations at the RWMC
include both temporary waste storage and permanent burial of waste. Disposal of weapons production
waste from the Rocky Flats Plant in Colorado, nuclear reactor testing waste from the INEEL, a variety of
waste from Department of Defense installations, and waste from various other generators approved by the
predecessors of the DOE began at the RWMC in 1952. In addition to radioactive elements,
nonradioactive hazardous materials such as volatile organic compounds, mercury, beryllium, asbestos,
zirconium fines, solidified acids and bases, solvents and degreasing agents, and sodium and potassium
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salts are contained in the waste. Permanent burial of transuranic waste* from Rocky Flats was
discontinued in 1969. The RWMC continues to operate a portion of the Subsurface Disposal Area as a
low-level radioactive waste landfill for INEEL waste.

Waste is buried by excavating or drilling through the surface soil down to the underlying bedrock.
Depth to bedrock (i.e., the thickness of the surface soil) ranges from 2 to 23 feet within the landfill.
Waste is buried in trenches, pits, and soil vaults. Trenches are long excavations with a minimum width of
7 feet. Because trench widths do not accommodate large items, broad pits were excavated for the
disposal of bulky waste and large waste shipments. Rows of soil vaults, which are rows of separate round
holes ranging in diameter from 2 to 6 feet, are used for the disposal of low-level waste with high radiation
exposure rates.

Some areas of the RWMC are unsuitable for waste burial because the bedrock is too shallow.
Therefore, the layout of the disposal areas in the landfill is highly irregular, as illustrated in Figure 4. In
one area of shallow surface soil, an asphalt pad, called Pad A, was constructed. Drums and boxes of
waste were placed on the pad and covered with soil. In total, 20 pits, 58 trenches, and 21 soil vault rows
have been constructed. Waste disposals from 1952 to 1969 occurred in Pits 1 through 10 and Trenches 1
through 51. Pad A was not used until 1972, and soil vault disposal began in 1977. Much of the waste in
Pits 2, 4, 6, 9, and 10 was originally generated by Rocky Flats weapons production operations. Rocky
Flats waste received since 1970 has been placed in aboveground retrievable storage at the Transuranic
Storage Area.

2.1.2 Interim Waste Storage Operations

The Transuranic Storage Area was constructed in 1970 to provide interim storage of retrievable
waste. Operations include waste segregation, examination, and certification in addition to interim
storage. Though the Transuranic Storage Area is within the area defined for CERCLA evaluation, the
facility is operated under a Resource Conservation and Recovery Act (RCRA) (42 USC § 6901 et seq.)
permit and will eventually be closed in accordance with RCRA requirements. Ultimately, all of the stored
waste will be removed from Idaho. Therefore, the Transuranic Storage Area is not a likely source of
unacceptable risk. However, residual environmental contamination such as contaminated soil will be
assessed under CERCLA in conjunction with the RCRA closure of the facility.

2.2 Regulatory Framework

The EPA added the INEEL to the National Priorities List on November 21, 1989 (54 FR 48184).
The DOE Idaho Operations Office, EPA, and the State of Idaho entered into the INEEL Federal Facilities
Agreement and Consent Order on December 9, 1991 (DOE-ID 1991). The buried waste at the RWMC is
a component of the INEEL Superfund site, and remediation of the buried waste is being evaluated under
CERCLA. The Federal Facilities Agreement and Consent Order defines the framework for conducting
these CERCLA evaluations. The CERCLA process at the INEEL includes cooperative decision-making

a. Transuranic waste was generally defined as waste containing concentrations greater than 10 nanocuries per gram of long-lived
radioactive elements with an atomic number greater than uranium’s 92 (e.g., plutonium, americium, and neptunium). The
definition of transuranic waste was revised in 1982 to materials containing any alpha-emitting radionuclide with an atomic
number greater than 92, a half-life longer than 20 years, and a concentration greater than 100 nanocuries per gram at the end of
institutional control.
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between the DOE Idaho Operations Office, EPA, and the State of Idaho with public participation through
a citizen’s advisory board, public meetings, and formal comment periods.

The Federal Facilities Agreement and Consent Order designates the RWMC area as Waste Area
Group (WAG) 7, which is further broken down to 14 operable units. The Action Plan attached to the
Federal Facilities Agreement and Consent Order established the schedule for remedial decisions for the
INEEL, including Waste Area Group 7. To allow required technical information to be obtained to
support the decision-making process, the schedule for the draft record of decision on Waste Area Group 7
was later revised by the DOE Idaho Operations Office, EPA, and the State of Idaho from July 1998 to
December 2002 in accordance with the March 17, 1997, Agreement to Resolve Disputes (Jensen 1997).

2.3 Investigation of the RWMC Under CERCLA

The CERCLA investigation of the RWMC follows the evaluation process outlined in the Action
Plan attached to the Federal Facilities Agreement and Consent Order (DOE-ID 1991). First, each
operable unit is assessed in accordance with requirements and the appropriate remedial actions are
identified through a formal decision-making process. The decision-making process is initiated with a
proposed plan that summarizes the possible remedial alternatives and identifies preferred alternatives.
The proposed plan is distributed to stakeholders. Public meetings are held to answer questions and solicit
written and verbal comments on the proposed plan. After public opinion is considered, a legally binding
record of decision that specifies the remedial action is signed by the DOE Idaho Operations Office, EPA,
and the State of Idaho pursuant to the Federal Facilities Agreement and Consent Order. Following
remediation, operable units with contamination left in place are subject to review every five years under
CERCLA.

A significant amount of work has been completed on Waste Area Group 7 to date, and additional
efforts are continuing in support of the comprehensive investigation. Records of decision have been
completed for three operable units, and the investigation to support the final comprehensive record of
decision is in progress. The Record of Decision for Operable Unit 7-08 (Organic Contamination in the
Vadose Zone) (DOE-ID 1994a) was signed in November 1994, and the selected remedy has been
successfully implemented. The Record of Decision for Operable Unit 7-12 (Pad A) (DOE-ID 1994b) was
signed in January 1994, and the selected remedy was successfully completed in November 1994. The
implementation of the Pit 9 Record of Decision (DOE-ID 1993) is continuing as described in the revised
scope of work for the Pit 9 interim action (LMITCO 1997a) and summarized below. The other tasks
defined to support the comprehensive investigation for Waste Area Group 7 continue as described in this
report. Evaluation of other operable units in Waste Area Group 7 will be completed in conjunction with
the overall comprehensive record of decision for all sites in Waste Area Group 7. The comprehensive
record of decision will be the next and final record of decision for Waste Area Group 7.

23.1  Organic Contamination in the Vadose Zone

A remedial investigation/feasibility study was implemented to estimate the extent of organic
contamination in the vadose zone and identify appropriate remedial actions. Volatile organic compounds,
primarily carbon tetrachloride vapor, have migrated from Rocky Flats waste buried in the Subsurface
Disposal Area, permeated the vadose zone and reached the underlying Snake River Plain Aquifer.
Concentrations in excess of maximum contaminant levels for drinking water have not been detected
outside of the boundaries of the INEEL. However, carbon tetrachloride concentrations slightly above the
maximum contaminant level for drinking water of 5 micrograms per liter have been detected in the
aquifer near the RWMC. Monitoring over time indicates that the level of contamination is slowly
increasing. Transport modeling indicated that state and federal drinking water standards could be
exceeded in the future for trichloroethylene, tetrachloroethylene, and carbon tetrachloride if unabated
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contaminant migration is allowed to continue. Therefore, the Operable Unit 7-08 Record of Decision
(DOE-ID 1994a) defined a remedial action to remove organic contamination from the vadose zone and
reduce contaminant migration to the aquifer.

Three two-year phases to extract vapor from the upper 110-foot interval beneath the Subsurface
Disposal Area are being implemented. At the end of each phase, the effectiveness of the extraction
system is evaluated to determine whether the remedial action adequately addresses the threat to the
aquifer from organic contamination in the vadose zone. If warranted, additional extraction wells or some
other enhancement to the remedial action could be selected. The first phase began with the installation of
five extraction wells, shown in Figure 3, and three catalytic oxidation treatment units to destroy the
volatile organic compounds. The system began operating in January 1996 and the first phase ended in
January 1998. The subsequent evaluation showed that the current system is effectively removing
contaminant mass from the vadose zone. To date, the system has removed and treated more than
53,000 pounds of volatile organic compounds, including 34,477 pounds of carbon tetrachloride, from the
vadose zone beneath the RWMC. Because of this success, operations initiated in the first phase are
continuing without modification through the second phase. Removing vapors from the subsurface does
not mitigate the source of the contamination. The potential threat to the aquifer from volatile organic
compounds requires evaluation of remedial alternatives to address the source still contained in the buried
waste. Source treatment could be required in conjunction with the vapor vacuum extraction conducted for
Operable Unit 7-08. As discussed below, the Operable Unit 7-10 Staged Interim Action will address the
organic contaminants buried in Pit 9. Remedial alternatives will be evaluated in the comprehensive
investigation for Waste Area Group 7 for volatile organic compounds remaining in other parts of the
Subsurface Disposal Area.

2.3.2 Pit 9 Interim Action

The Pit 9 project was established as an interim action and a demonstration project to remediate
Pit 9, provide information on the Subsurface Disposal Area, and supply information about excavation and
treatment alternatives to assist in making a sound remedial decision for the RWMC (Waste Area
Group 7). The Pit 9 Record of Decision (DOE-ID 1993) specified an interim action consisting of
excavation of the waste, chemical and physical separation of the waste, and waste treatment to destroy
contaminants and reduce volume. Performance of this interim action would demonstrate techniques that
could be used to remedy other mixed waste burial grounds. As discussed in Section 1.4 above, the
subcontract was terminated. Enforceable agreement milestones have been missed, and data planned to
support the Waste Area Group 7 comprehensive investigation are incomplete or unavailable. As a result
of missing enforceable Federal Facility Agreement and Consent Order (DOE-ID 1991) milestones
associated with Pit 9, DOE paid $940,000 in stipulated penalties: $100,000 to the EPA and $840,000 to a
State of Idaho trust fund to be used for a future environmental improvement project.

2.3.2.1 Revised Strategy to Complete the Pit 9 Interim Action. Because the subcontract for
the implementation of the Pit 9 interim action was terminated and the regulatory agencies are requiring
DOE to meet the requirements of the Pit 9 Record of Decision (DOE-ID 1993), the development of a
revised schedule and scope of work (LMITCO 1997a) were necessary to satisfy the requirements of the
Pit 9 Record of Decision. A three-stage process for remediating Pit 9 was jointly developed by the

DOE Idaho Operations Office, EPA, and the State of Idaho, and the schedule for completing the
comprehensive investigation of the RWMC was extended. The revised effort, referred to as the Operable
Unit 7-10 Staged Interim Action, will remediate Pit 9 and provide information that could support the
comprehensive investigation of Waste Area Group 7, though most of the information developed in
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completing the work required by the Pit 9 Record of Decision will not be available in time to support the
comprehensive feasibility study as originally intended.

The Operable Unit 7-10 Staged Interim Action will include three stages: Stage I, November 1997
to September 2000, focuses on subsurface exploration. Stage II, March 1998 to September 2003, focuses
on design, construction, and operation of robotic and remotely operated retrieval systems and
confinement systems to retrieve waste and soil safely from Pit 9 and demonstrate the ability to achieve the
remedial action objectives of the Pit 9 Record of Decision (DOE-ID 1993). Stage III, October 2000 to
September 2004, will complete the remediation of Pit 9. If Stage II goals are not met, the Stage III
full-scale remediation will not proceed and the Pit 9 interim action will be addressed in an explanation of
significant differences, in an amendment to the Pit 9 Record of Decision or in the comprehensive
investigation for Waste Area Group 7.

2.3.3 Pad A

Operable Unit 7-12 represents Pad A (see Figure 4), an asphalt pad constructed within the
Subsurface Disposal Area in an area unsuitable for subsurface disposal because the surface sediments are
too shallow. Pad A was open from 1972 to 1978 for the disposal of packaged low-level waste from
Rocky Flats. Boxes were stacked around the periphery of Pad A, and drums were stacked horizontally in
staggered layers and covered with soil. The pad and the waste were covered with a final contoured soil
layer and seeded with grass. According to disposal records, waste on Pad A is composed primarily of
nitrate salts, depleted uranium waste, and sewage sludge. The bulk of the waste on Pad A, more than
18,000 drums and 2,000 boxes, contains very low concentrations of transuranic contaminants.

An investigation was implemented to assess risk and identify appropriate remedial alternatives for
Pad A. Transport modeling identified a potential future risk from the ingestion of nitrate-contaminated
groundwater. The remedial action selected in the Pad A Record of Decision (DOE-ID 1994b) was a
limited action consisting of repairing subsidence of the existing soil cover, correcting the soil cover slope,
seeding bare spots with vegetation, maintaining the soil and vegetation cover, and installing
environmental monitoring equipment to verify the effectiveness of the remedial action. The remedial
action was completed in 1995.

2.3.4 Comprehensive Investigation

The comprehensive investigation of Operable Unit 7-13/14 will evaluate the cumulative risk
associated with Waste Area Group 7. Though Waste Area Group 7 includes all areas of the RWMC
(i-e., the Subsurface Disposal Area, the Transuranic Storage Area, and the Administrative and Operations
Area as shown in Figure 3, and all operable units identified for evaluation), the buried waste will be the
general focus of the comprehensive study. The Administrative and Operations Area does not contain any
historical sources that may generate risk. The Transuranic Storage Area is an active storage facility.
When the facility is closed, appropriate measures will be implemented to satisfy the requirements of both
RCRA (42 USC § 6901 et seq.) and CERCLA (42 USC § 9601 et seq.). These requirements include
clean closure of the aboveground structures and a risk-based closure of any contaminated subsurface
areas. The primary threat to environmental media such as the aquifer results from contaminant migration
from the buried waste. Therefore, future remedial alternatives will focus on buried waste and
contaminants that contribute most of the risk. The schedule for the draft record of decision for the
comprehensive study is December 2002.
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3. PROPOSED WASTE SITE TREATMENT OPTIONS
AND DISPOSAL PLANS

The general response actions that will be considered to mitigate the risks associated with the
Subsurface Disposal Area include No Action, Institutional Controls, Containment, In Situ Treatment, and

Ex Situ Treatment. The No Action alternative will be prepared as a baseline for comparison of other
alternatives.

Because of its complexity, more than one general response action will likely be taken at the
Subsurface Disposal Area. The response actions may either be separate actions for specific areas within
the landfill or in series to provide adequate protectiveness and a cost-effective solution.

The remedial alternatives will be evaluated in the feasibility study, but the alternatives that will be
implemented at the RWMC will not be determined until the Waste Area Group 7 record of decision is
developed. For planning purposes, the baseline budget projection of $1.9 billion for the Subsurface
Disposal Area assessment and remediation is based on a hypothetical combination of response actions
including retrieval and ex situ treatment of contaminated media from Pits 1, 2, 3, 4, 5, 6, 9 and 10 (see
Figure 4); a containment barrier capping the entire Subsurface Disposal Area; and institutional controls
and monitoring for 30 years. The current budget projection and the feasibility study to evaluate remedial
alternatives for Waste Area Group 7 incorporate the following assumptions:

. Additional remediation of Operable Unit 7-12 (Pad A) will not be required. (The recently
completed interim risk assessment [Becker et al. 1998] indicates that nitrates, almost half of
which are stored on Pad A, may present an unacceptable risk. Evaluation of nitrates and
perched water data may lead to further action at Pad A. The five-year reviews of the
effectiveness of the Pad A remedy could determine that further actions are required.)

. Remediation of groundwater will not be required. It is assumed for planning purposes that
remediation of the waste buried in the Subsurface Disposal Area will sufficiently mitigate
future groundwater risk and that current groundwater risk is mitigated through institutional
controls and the Operable Unit 7-08 (Organic Contamination in the Vadose Zone Remedial
Investigation/Feasibility Study) remediation.

. Remediation of the Transuranic Storage Area will not be required. The RCRA closure of the
facility will address the residual risk potential after the Transuranic Storage Area facilities
are closed. At most, some Transuranic Storage Area soil may require remediation under
CERCLA. Contaminated soils from the Transuranic Storage Area can be consolidated in the
Subsurface Disposal Area for remediation and the containment barrier will not cover the
Transuranic Storage Area.

. Remediation of Pit 9 will be successfully completed under the Operable Unit 7-10 Staged
Interim Action (see Section 2.3.2.2).

3.1 Institutional Controls

Institutional controls are usually a component of any remedial action with contaminated media
remaining onsite. Institutional controls include but are not limited to monitoring; access restrictions such
as fences, signs, and security-enforced access controls; site maintenance such as subsidence repair and
runoff controls; and land-use restrictions. The controls essentially maintain the current level of
protection. Environmental monitoring would be conducted to identify changes in conditions at the site
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and provide information about contaminant migration. Generally, institutional controls are easily
implemented. However, the results of the interim risk assessment (Becker et al. 1998) indicate that
institutional controls would not be adequate to mitigate the risks to human health and the environment
associated with the Subsurface Disposal Area

3.2 Containment

Containment can be used as a stand-alone mitigation to inhibit contact between the contaminated
media and the surrounding environment, in combination with other techniques such as in situ or ex situ
treatment, or as an intermediate action until full remediation can be accomplished. Containment barriers
such as walls, floors, and caps can be composed of various types of materials. Numerous vendors can
supply containment techniques. Techniques include bottom sealing using horizontal or directional
drilling; in situ vitrification planar melts; caps; walls composed of polymers, slurry, or other appropriate
material; and cryogenic barriers. Several innovative cap designs are under assessment at the INEEL and
other DOE facilities.

The two general types of vertical and horizontal barrier systems are impermeable and permeable
barriers. Impermeable barriers focus on controlling the movement of contaminants by restricting or
eliminating the flow of contaminated liquids and vapors from the waste site. Common materials used for
impermeable barriers include various cement types, bentonite and soil mixtures, geomembranes, and
sheet piling. Less common impermeable barrier materials include sodium silicate, epoxy, styrene,
montan wax, and acrylate. Cryogenic barriers and in situ vitrified melts also are impermeable.
Permeable barriers, by contrast, rely on chemical or biological reactions of the barrier material with
contaminants to inhibit migration. Contaminants migrate to the barrier media with the groundwater or
soil gas. Upon contact, a chemical or biological reaction is initiated that immobilizes or destroys
contaminants.

Barriers also can be designed to exploit specific properties of both permeable and impermeable
materials. Materials that can control the permeability of a site also can have a reactive nature to enhance
overall performance with certain contaminants. Examples of barrier materials that possess both properties
include cements, certain phosphates, iron oxides, and zeolite.

Surface barriers (i.e., caps) are directly applicable to the landfill and will likely be a component of
the overall remediation strategy. A well-designed cap can significantly reduce water infiltration, reduce
biotic intrusion (i.e., intrusion by burrowing animals and deep-rooting plants), and control erosion to
reduce contaminant migration and inhibit biotic uptake.

The primary concerns at the RWMC are downward movement of contaminants to the underlying
Snake River Plain Aquifer and the lateral spread of volatile organic compounds away from the RWMC.
Vapor vacuum extraction is successfully being employed to remediate the volatile organic compounds in
the subsurface (see Section 2.3.1). Therefore, vertical barrier technology, which is designed to inhibit
lateral migration, is not a likely candidate remedial alternative to contain the organic vapors in the
landfill.

Bottom barriers are not directly applicable to the RWMC because of the large size of the site and
the difficulties introduced by the underlying fractured basalt. Technology advances may support
implementation of bottom barriers in the future.
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3.3 In Situ Treatment

In situ treatment reduces risk posed by chemical and radiological constituents by treating the
contaminated media in place. In situ treatments can stabilize the waste to inhibit contaminant migration
to the groundwater and reduce contact with the environment. Technology types include physical or
chemical; biological; solidification, stabilization, or a combination of both; and thermal treatments that
destroy, remove, or stabilize contaminants. Examples include, but are not limited to, in situ vitrification,
in situ grouting, in situ thermal desorption, and vapor vacuum extraction. In situ treatments can be used
in series so that one technology is a pretreatment for another. Others can be used as stand-alone solutions.

Physical or chemical treatment involves manipulation of waste in place to reduce toxicity, mobility,
or volume. In situ physical or chemical treatments at the Subsurface Disposal Area could be used on
soils, sludges, gases, and sediments. Examples of in situ physical or chemical treatments include
dechlorination, electroacoustics, electrokinetics, neutralization, oxidation/reduction,
precipitation/flocculation, soil flushing/washing, steam/air stripping, and vacuum extraction.

In situ biological treatments exploit the natural activity of microorganisms, primarily bacteria,
actinomycetes, or fungi, to remediate polluted soils. While biological treatments require a longer period
for remediation than other treatment alternatives, they have the potential to completely destroy organic
contaminants. Bioremediation also can be used as a means to decrease metal and radionuclide
contaminant mobility.

In situ solidification and stabilization are treatment processes designed to accomplish one or more
of the following: (1) improve handling and physical characteristics of the waste by producing a solid,
(2) reduce contaminant solubility in the treated waste, and (3) decrease the exposed surface area across
which transfer or loss of contaminants may occur (EPA 1990). Solidification techniques eliminate free
liquid, increase the bearing strength, decrease the surface area of the waste material, and produce a
monolithic solid product of high structural integrity. Solidification may involve encapsulation of fine
waste particles (microencapsulation) or large blocks of waste (macroencapsulation). Chemical
interactions do not necessarily occur between the waste and the solidifying agents, but the waste material
is mechanically bound within the solidified matrix in such a way that the release rate of hazardous
substances is significantly decreased upon exposure to air, water, soil, or mild acidic conditions
(EPA 1990). Stabilization techniques reduce risk by converting the contaminants into their least soluble,
mobile, or toxic form. This technique does not necessarily change the physical characteristics of the
waste (EPA 1990). Solidification and stabilization reduce contaminant mobility, increase the volume, and
only incidentally effect toxicity.

In situ thermal treatments sufficiently elevate the temperature of the contaminated media to
volatilize (i.e., convert to vapor form) many contaminants such as carbon tetrachloride and other organic
compounds, polychlorinated biphenyls, aromatics, and some inorganic compounds and metals. Some
techniques also can alter the mobility of the waste. Examples of thermal treatments include in situ
vitrification, in situ thermal desorption, steam stripping, vapor vacuum extraction, six-phase soil heating,
in situ corona, and radiofrequency ground heating. In situ organic removal requires a method of in situ
heating along with a controlled organic extraction and destruction method. The volatilized contaminants
are captured in an off-gas collection system at the surface, thereby reducing the toxicity of the buried
waste and soil.

In situ vitrification works by melting soil and waste in place using electricity applied between pairs
of graphite electrodes that are inserted in a square or rectangular configuration. After the soil and waste
are melted and the electricity is turned off, the material cools to a solid glass monolith. Nonvolatile
metals and radionuclides are chemically incorporated as oxides into the vitrified product. Volatile metals
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such as mercury are vaporized and removed by the off-gas treatment system. Organic contaminants are
typically destroyed in the ground and the by-products migrate to the surface where they are oxidized in an
off-gas hood. Vapors from the off-gas hood are then treated before being discharged to the atmosphere.
The highly reducing nature of the in situ vitrification melt may cause some metals (e.g., iron) to settle to
the bottom of the melt as a separate phase (Buelt et al. 1987). Vitrification of high-level waste has
demonstrated that some radionuclides, such as uranium and plutonium, will not be reduced and will
remain in the glass phase because of their high oxidation potentials (Buelt et al. 1987). In situ
vitrification treatability tests and large-scale demonstrations on soils contaminated with uranium and
plutonium (Thompson and Costello 1996) have confirmed this conclusion. In situ vitrification produces a
vitreous rock-like material that is free of organic material and has a compressive strength approximately
10 times that of unreinforced concrete. The vitrified product is extremely leach-resistant and typically
will pass even the most stringent leach tests. The durability of the vitrified product is probably similar to
naturally occurring obsidian, which has a life expectancy measured in millions of years when exposed to
the natural environment (Buelt et al 1987).

In situ thermal desorption uses electrical resistance heating elements (Iben et al. 1996). Heat is
applied through rods in wells (thermal well systems) (Hanke 1997) for applications such as the RWMC.
The treatment temperatures of the soil and waste range from 600 to 1,000°C, depending on the target
contaminants. The temperature is controlled by the voltage applied to the heating elements and the length
of time that the soil and waste are heated. In situ thermal desorption will destroy volatile organic
compounds, volatilize most of the mercury and some of the cesium, and may chemically stabilize
plutonium and other radionuclides and metals. The high-temperature in situ thermal desorption process is
applicable for tritium, carbon-14, resins, heavy oils, and chelating agents and can apparently handle some
types of debris in addition to soil. A number of nonorganic wastes also would be destroyed by the in situ
thermal desorption temperatures, particularly nitrate and sulfate salts containerized in steel drums. The
acidic off-gas is highly corrosive and could be difficult to manage.

Some in situ treatments are directly applicable to remediation of the Subsurface Disposal Area.
Others, like bioremediation and in situ chemical processes, are not applicable to the Subsurface Disposal
Area because of the heterogeneity of the buried waste forms (e.g., drums, boxes, large pieces of metal,
and debris). Further advances of these technologies would be necessary before they can be considered.
In situ solidification, in situ thermal desorption, and in situ vitrification are sufficiently robust that the
heterogeneous waste forms do not significantly impact the technology performance.

3.4 Ex Situ Treatment

Under this response action, contaminated soil and waste would be retrieved, treated, and disposed
of in accordance with regulations. Standard and remote-controlled operations would be implemented to
excavate the contaminated media in conjunction with various contamination control techniques. Waste
and soil sorting would likely be required prior to treatment.

Ex situ treatments can be divided into several categories, including thermal, physical, chemical,
and biological methodologies and stabilization techniques. Thermal treatment can be classified as either
high-temperature or low-temperature. The ex situ thermal treatment of buried wastes involves numerous
technologies that are relatively well developed. In general, these high-temperature thermal treatment
technologies are used to either convert the waste into a highly durable form ready for final disposal, as
with vitrification technologies, or as a pretreatment for destroying certain components in the waste prior
to stabilizing them in a durable waste form, as with incineration. Examples of high-temperature thermal
treatment include the following:

17



] Joule-heated electric melters

. Carbon and plasma arc melters
. Plasma torch melters

. Incinerators

. Molten salt oxidation

. Vitrification.

Several low-temperature thermal treatment technologies could be applicable for treating volatile
organic and inorganic contaminants, such as iodine-129, carbon tetrachloride, and methylene chloride.
These potential low-temperature treatments include thermal desorption, supercritical water oxidation, and
steam reforming.

Physical treatments consist of technologies that change the dimensions or volume of the waste such
as sizing, compaction, and separation systems. Chemical treatments consist of technologies that alter the
composition of the waste through neutralization, oxidation/reduction, precipitation, or other chemical
means. Biological treatments can be aerobic or anaerobic (i.e., with or without oxygen) and use
microorganisms to degrade, mineralize, mobilize, immobilize, extract, or otherwise transform hazardous
substances into innocuous materials. Finally, stabilization technologies reduce the hazardous potential of
waste material by converting the contaminants into their least soluble, mobile, or toxic forms.

Many of the suggested ex situ treatment technologies are applicable to at least a portion of the
waste at the Subsurface Disposal Area. Separation technologies are directly applicable to the landfill to
segregate the waste into manageable waste streams. The final disposal of the contaminants will
significantly impact the applicability of the treatment technologies. Waste acceptance criteria of the
disposal facilities will establish processing requirements. Once separation of the waste to the desired
degree is achieved, treatment can be conducted in a controlled environment that enhances the
applicability of the ex situ treatment technologies. Chemical and biological techniques that would not be
applicable in situ could be implemented ex situ because the processing conditions can be controlled.
Issues that are being investigated to further evaluate the applicability of ex situ treatments include the
waste form requirements as determined by the waste acceptance criteria of candidate disposal facilities
and effectiveness relative to processing efficiencies and secondary waste management requirements.

3.5 Retrieved Waste Disposal Options

The remedial alternatives being considered include retrieval and treatment of some of the
contaminated media for final disposal in an approved facility off the INEEL site. The discussions below
focus on the disposition of any waste that is removed from the Subsurface Disposal Area for final
disposal at DOE facilities outside of the INEEL. At this time, the quantities of various types of waste that
would be considered for disposal outside of the INEEL and costs for those disposals are unknown.

Potential issues associated with shipping waste outside of the INEEL include compliance with
waste acceptance criteria and other issues. These issues must be resolved before the waste is ready for
shipment, or an alternative disposal strategy must be developed. The remediation of Waste Area Group 7
is scheduled to begin in 2003 after the record of decision has been finalized. In the meantime, waste
acceptance criteria for existing and newly available disposal facilities will be monitored. Currently,
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potential DOE disposal sites for Subsurface Disposal Area wastes include the Waste Isolation Pilot Plant
for transuranic waste, the Hanford Site for mixed low-level waste, and the Nevada Test Site for low-level
waste.

3.5.1 Waste Isolation Pilot Plant

Transuranic waste from the remediation of the Subsurface Disposal Area could be considered for
disposal at the Waste Isolation Pilot Plant provided that capacity is available, the INEEL is a certified
generator, and the waste acceptance criteria are met.

The DOE issued a record of decision (DOE 1998b) to dispose of transuranic waste at the Waste
Isolation Pilot Plant, a mined repository located 2,100 feet below the surface in an ancient salt deposit
near Carlsbad, New Mexico. Under this Record of Decision, the Waste Isolation Pilot Plant will receive
up to 175,600 cubic meters (6.2 million cubic feet) of transuranic waste generated by defense activities.
This waste includes both contact- and remote-handled transuranic waste placed in retrievable storage after
1970, and transuranic waste generated through approximately 2033. Future waste-generating activities
could include plutonium stabilization and management, defense transuranic waste from sites where
transuranic waste was buried before 1970, decontamination and decommissioning, waste management,
and defense testing and research. The Waste Isolation Pilot Plant waste acceptance criteria (DOE 1996)
require that transuranic waste contain polychlorinated biphenyls in concentrations less than 50 parts per
million and a transuranic concentration greater than 100 nanocuries per gram. Efforts are currently
ongoing to permit disposal of mixed transuranic waste (i.e., transuranic waste containing both radioactive
and hazardous constituents) at the Waste Isolation Pilot Plant.

On November 13, 1998, the New Mexico Environmental Department issued a final Draft Resource
Conservation and Recovery Act Part B Permit (EPA 1998a) for the Waste Isolation Pilot Plant and
published notice of a public hearing and the opportunity to provide public comment. The public hearing
was held on February 22, 1999, to accept public comment on the final Draft Permit. The previous version
of the Draft Permit (EPA 1998b) was issued on May 15, 1998, and the comment period for this version
ended on August 14, 1998. The DOE-Carlsbad Area Office has the responsibility to interface with the
New Mexico Environmental Department and EPA to resolve the comments on the Waste Isolation Pilot
Plant Part B Permit. The final Draft Permit is under review at the INEEL to assess DOE comment
resolution and determine whether significant changes to the requirements for characterization and
certification of waste are necessary, compared to the requirements that have been used for planning
purposes.

The DOE planning for disposal of transuranic-contaminated waste was based on the Waste
Isolation Pilot Plant being open. At least a 16 to 18-month delay in the opening of the Waste Isolation
Pilot Plant is anticipated to accommodate the permitting process. In addition, the proposed requirements
of the May 15, 1998, Draft Permit introduced potential changes in the analytical techniques and
requirements for characterizing waste and required the New Mexico Environmental Department to certify
the generator site (e.g., the INEEL) for shipment to Waste Isolation Pilot Plant. The certification and
permit modification process is estimated to take three months to two years.

3.5.2 Nevada Test Site
Low-level waste from remediation of the Subsurface Disposal Area could be considered for

disposal at the Nevada Test Site provided that capacity is available, the INEEL is an approved generator,
and the waste acceptance criteria are met.
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In the past, disposal of low-level INEEL waste at the Nevada Test Site has been considered
because of the limited capacity of the active disposal pit at the RWMC. The environmental impact
statement for the Nevada Test Site (DOE-NV 1996a) classified sites such as the INEEL as off-site
locations. The Record of Decision (DOE-NV 1996b) following issuance of the environmental impact
statement identified the following:

Disposal of low-level waste will continue for waste streams from current
on-site and off-site waste generators. This represents the No Action Alternative
of disposal capability for currently approved waste generators. Approval of other
waste generators for disposal is pending future programmatic decisions. The
DOE will continue to expand and create new disposal cells as necessary within
the designated Radioactive Waste Management Zones.

The INEEL is not currently an approved waste generator at the Nevada Test Site.” The waste being
considered for disposal at the Nevada Test Site is low-level radioactive waste. Efforts to obtain approval
for shipping low-level waste to the Nevada Test Site for disposal in fiscal year 1998 were unsuccessful
because the Nevada Test Site is not accepting new generators until DOE establishes a complex-wide plan
for disposal of all waste types (Clements 1998).

3.5.3 Hanford Mixed Waste Disposal

Mixed low-level waste from remediation of the Subsurface Disposal Area, including waste with
transuranic concentrations less than 100 nanocuries per gram, could be considered for disposal at the
Hanford Site provided that capacity is available, the INEEL is an approved generator, and the waste
acceptance criteria are met.

Correspondence from DOE-Richland authorizing the INEEL as a waste generator for disposal of
low-level waste at Hanford (Teynor 1997) was rescinded (Hansen 1998a). As a result, the INEEL is not
currently an approved waste generator at Hanford. Hanford is not authorizing new generators and has
discontinued receipt of off-site mixed waste until DOE establishes a complex-wide plan for disposal of all
waste types (Hansen 1998b).

3.5.4 Disposal Options Summary

Though the remedial alternatives that will be applied to the Subsurface Disposal Area will not be
determined until the Waste Area Group 7 comprehensive investigation record of decision is developed, it
is possible that waste requiring disposal outside the INEEL could result from remediation activities.
Therefore, disposal alternatives will continue to be evaluated for final disposition of possible waste
generated during remedial activities at the Subsurface Disposal Area. Because remediation of the
Subsurface Disposal Area could generate transuranic, low-level, and mixed low-level waste, disposal
facilities for all three different types of waste will be considered.

b. Personal communication between R.R. Piscitella, Lockheed Martin Idaho Technologies Company, and Carl Shelton,
Department of Energy, Nevada Test Site, December 10, 1997.
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4. CONTAMINANT MIGRATION AND THREATS
TO GROUNDWATER

The conditions affecting the assessment of potential risk to human health and the environment are
the physical setting of the RWMC, the nature and extent of contamination, and the ability of the
contamination to migrate. The currently available information is summarized below.

4.1 Physical Setting

The INEEL lies within a geologic formation known as the Snake River Plain. The plainisa
generally flat high-country desert extending from the western Oregon border across Idaho to Wyoming,
and is bounded on the north and south by mountains and on the east by Yellowstone National Park. The
INEEL encompasses approximately 890 square miles of the Eastern Snake River Plain immediately
adjacent to the mountains that form the plain’s northern boundary. The average annual precipitation at
the INEEL is 8.7 inches per year. The entire INEEL overlies the Snake River Plain Aquifer, as shown in
Figure 2.

The RWMC is located in the southwestern portion of the INEEL within a shallow natural
depression surrounded by ridges of basalt rock. Local surface soils range in thickness from 2 to 23 feet.
The closest surface water feature is the Big Lost River about two miles to the north. However, the local
depression tends to hold precipitation and to collect additional rain and snowmelt from the surrounding
slopes. The RWMC Subsurface Disposal Area has been flooded by local runoff on three occasions
because of a combination of snowmelt, rain, and warm winds. Dikes and drainage channels were
constructed around the buried waste following the first flood in 1962. Additional improvements were
implemented after flooding in 1969 and 1982. Localized runoff from surrounding slopes is now
prevented from entering the Subsurface Disposal Area by the perimeter drainage channel and dike
surrounding the facility. Runoff from within the Subsurface Disposal Area is directed away from the
disposal area. Ultimately, surface water infiltrates through the vadose zone to the underlying Snake River
Plain Aquifer, which lies approximately 600 feet beneath the RWMC.

The subsurface region between the land surface and the Snake River Plain Aquifer is called the
unsaturated or vadose zone. The vadose zone beneath the RWMC is a complex series of thick, highly
variable undulating layers of fractured basalt interspersed with comparatively thin layers of sediment
called interbeds. Data collected from well drilling have been used to describe the features of the vadose
zone. Ten major basalt layers and seven interbeds have been identified in the vadose zone beneath the
RWMC. However, all of the interbeds have gaps in some locations.

The three uppermost interbeds are called the 30-foot, 110-foot, and 240-foot interbeds after their
respective average depths from the surface. The 30-foot interbed is highly discontinuous and offers little
protection to the aquifer, but the 110-foot and 240-foot interbeds provide significant barriers to moisture
infiltration and contaminant movement. The 240-foot interbed is the most continuous. To preserve the
aquifer protection this interbed provides, drilling through the 240-foot interbed beneath the Subsurface

Disposal Area is performed on a limited basis.

Generally, infiltrating water migrates through basalt much faster than through the interbeds, which
tend to retard infiltration to the underlying aquifer. Because the interbeds retard infiltrating water,
moisture can accumulate in the vadose zone above the interbeds. These small, saturated areas are called
perched water bodies. Accumulations of water above the interbeds in the vadose zone have been
identified above the 110-foot and 240-foot interbeds beneath the RWMC. Generally, perched water
beneath the RWMC is transitory because a constant recharge source such as an evaporation pond is not
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located nearby. The sources of perched water may be surficial infiltration, lateral water movement in the
subsurface, surface flooding, or a combination of sources. Perched water beneath the RWMC has been
detected in 11 boreholes at various times. Wells tapping the perched water are typically dry or contain so
little moisture that the water volume collected for analysis is limited.

The Snake River Plain Aquifer is the saturated area beneath the vadose zone and is classified as a
sole-source aquifer by the EPA (56 FR 50634). Like the unsaturated zone above, the aquifer is composed
of complex layers of basalt and interbeds. The highly fractured and porous characteristics of the basalt,
coupled with large and small empty spaces in the rock, provide water storage capacities somewhat
analogous to that of a sponge. Extending under the entire Eastern Snake River Plain, the aquifer holds
approximately the same volume of water as Lake Erie. The aquifer is recharged through infiltration of
waters from the surface. Because topography prevents surface water in the region from flowing directly
to the Snake River, the aquifer is recharged by snowmelt from the mountains surrounding the plain and
precipitation that falls directly on the plain. The aquifer flows generally from northeast to southwest,
reaching the surface to discharge into the Snake River about 100 miles southwest of the INEEL.

4.2 Nature and Extent of Contamination

The contaminants, concentrations, types of contaminated media, and boundaries of contamination
in the environment, described as the nature and extent of contamination, are typically defined through
long-term, systematic contaminant monitoring and sampling. However, environmental monitoring and
sampling requirements at the RWMC have changed over time to comply with regulations and
accommodate the needs of the various sponsoring programs. Therefore, the description of the nature and
extent of contamination is limited by the inconsistent monitoring and sampling coverage implemented in
the past. Recent initiatives have consolidated the monitoring sampling programs, but insufficient data
exist for an adequate evaluation. Furthermore, the area is large, the geology is complex, and contaminant
migration is not fully understood. Therefore, conclusions about the nature and extent of contamination
associated with the Subsurface Disposal Area cannot be developed based on the existing set of analytical
data alone. A thorough review of the existing data has led to plans to enhance the data collection
network. This enhancement will consist of additional wells and coreholes located inside and around the
burial ground. These wells and coreholes will be installed in the summer of 1999 to provide information
necessary to support the baseline risk assessment.

The current monitoring program focuses on the potential threat to the aquifer beneath the RWMC
by identifying the contaminants that have migrated from the buried waste and how far those contaminants
have moved. Both the vadose zone and the aquifer are monitored. In addition to regular monitoring,
samples of vadose zone materials collected during well drilling have been analyzed. Though available
data will not support a concise description of the nature and extent of contamination, evidence supports
the conclusion that some contaminants have migrated into the environment from the buried waste. The
monitoring network is being expanded to provide better coverage. Ultimately, all of these data will be
used to refine predictions of contaminant migration and risk. The analysis of the nature and extent of
contamination, based on limited data from the vadose zone and the aquifer, is summarized below.

4.2.1 Vadose Zone

The vadose zone comprises the unsaturated rock and soil between the ground surface and the top of
the Snake River Plain Aquifer. At the Subsurface Disposal Area, the vadose zone is approximately
600 feet thick. The vadose zone is monitored by collecting soil moisture samples, perched water, and
vapor. Data from the analysis of interbed materials also are used to define the nature and extent of
contamination in the vadose zone.
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4.2.1.1  Soil Moisture. The vadose zone monitoring network at the Subsurface Disposal Area
includes shallow and deep suction lysimeters, but none of them are located within the waste pits. A total
of 41 suction lysimeters have been installed in the shallow surficial sediments in and around the
Subsurface Disposal Area. Currently, 30 of the shallow lysimeters are operational and 14 have yielded a
water sample at least once within the last two years. Uranium and plutonium isotopes, tritium,
technetium-99, americium-241, and carbon-14 have been detected. However, the data do not demonstrate
a clear pattern of contaminant migration over time. For example, technetium-99 was detected in one
shallow lysimeter in the spring of 1997 but has not been detected in subsequent sampling. Likewise,
americium-241 was detected in one shallow lysimeter in the winter of 1998 but has not been detected
since. Seven deep suction lysimeters were installed within interbeds beneath the Subsurface Disposal
Area at depths ranging from 32 to 227 feet. Four have yielded water samples at least once. Water
samples from the deep lysimeters, including one located 300 feet outside of the Subsurface Disposal
Area, have yielded positive detections of radionuclides.

4.2.1.2  Perched Waler. Perched water has been detected in six of 45 wells drilled within the
Subsurface Disposal Area, primarily above the 110-foot and 240-foot interbeds. Perched water sampling
is attempted quarterly, but only one well yields sufficient perched water volume to allow sample analysis
on a fairly consistent basis. Therefore, most perched water data are from one location. Elevated
concentrations of cesium-137, strontium-90, transuranic elements, several elemental metals, and volatile
organic compounds including carbon tetrachloride, have been detected in the perched water above the
110-foot and 240-foot interbeds. The presence of these contaminants in the perched water beneath the
landfill indicates that migration from the buried waste has occurred.

4.2.1.3  Soil Gas. Volatile organic compounds are locally ubiquitous in the soil gas at the
Subsurface Disposal Area. These contaminants are not naturally occurring. Therefore, any detected
concentration is considered greater than an assumed background concentration of zero. Sampling of

169 vapor ports in 39 wells is conducted to monitor organic contaminant concentrations at various depths
in the vadose zone in the vicinity of the RWMC. The highest concentrations (3,000 to 5,000 parts per
million volume) have been measured between Pits 4, 6, and 10 in the center of the Subsurface Disposal
Area (see Figure 4) above the 110-foot interbed. The primary volatile organic compounds detected within
and around the Subsurface Disposal Area are carbon tetrachloride, chloroform, and trichloroethylene with
carbon tetrachloride being the most widespread and concentrated. The contamination extends from land
surface down to the water table and greater than 3,000 feet from the Subsurface Disposal Area boundary.

Soil gas contaminated with volatile organic compounds has been measured emanating from the
surface of the Subsurface Disposal Area. Eleven compounds have been detected: carbon tetrachloride;
trichloroethylene; chloroform,; tetrachloroethene; methylene chloride; 1,1,1-trichloroethane; toluene;
acetone; 2-butanone; dichlorodifluoromethane; and dichloropropane. The highest emissions were for
carbon tetrachloride. Results show a high degree of spatial and temporal variability. For example, one
location had an emission rate of 38 milligrams per square meter per minute during 1992, and six months
later an emission could not be detected at the same location. The variability is caused primarily by the
proximity to the source, source conditions, soil conditions, and weather conditions.

4.2.1.4  Interbed Sediments. Well drilling operations have provided opportunities to collect
samples from interbed sediments beneath and near the Subsurface Disposal Area. The presence of
contamination in an interbed indicates that contaminants have migrated from the Subsurface Disposal
Area and could potentially reach the underlying aquifer. As discussed above, the presence of elemental
metals and volatile organic compounds in the vadose zone is well known. Therefore, the primary focus of
current analysis is the migration of radioactive contaminants.

23



The vadose zone samples were classified for evaluation in three depth intervals. The intervals
delineate the approximate depths of the first three interbeds beneath the Subsurface Disposal Area
(i.e., the 30-foot, 110-foot, and 240-foot interbeds). Radionuclides have been detected in all three
intervals.

4.2.2 Snake River Plain Aquifer

Data from 34 groundwater monitoring wells in the RWMC area are collected quarterly. The
U.S. Geological Survey has installed and monitors most of these wells, and has established background
values for some contaminants. Samples are analyzed for metals, nitrates and nitrites, volatile organic
compounds, tritium, carbon-14, strontium-90, technetium-99, iodine-129, plutonium-238,
plutonium-239/240, americium-241, neptunium-237, uranium isotopes, gamma-emitting radionuclides,
and gross alpha and gross beta activity. The strontium-90 analysis is performed only if the gross beta
result is greater than 5 picocuries per liter.

Though several contaminants have been detected at concentrations higher than background levels
on at least one occasion, the monitoring data vary widely and show no clear trend in concentrations.
Uranium has been detected in some of the wells, but concentrations are at or below the background levels.
Other actinides have been detected sporadically, but consistent detection is not evident and the detected
concentrations are well below drinking water standards. Presently, it is unclear whether the actinide
contamination in the aquifer is from the Subsurface Disposal Area or an upgradient source. Tritium is the
only radioactive contaminant that is consistently detected above background levels. Compared to a
background value of 0.15 picocuries per milliliter, the highest tritium concentration detected in the
RWMC vicinity is 35.5 picocuries per milliliter. However, a tritium plume is associated with the Idaho
Nuclear Technology and Engineering Center, an INEEL facility located upgradient of the RWMC.
Therefore, the Subsurface Disposal Area contribution is not well defined. Four new upgradient
monitoring wells were installed in 1998. Data from these wells will help to determine the magnitude of
the Subsurface Disposal Area contribution to the tritium concentrations detected beneath the Subsurface
Disposal Area.

Carbon tetrachloride and other volatile organic compounds have been detected regularly in the
aquifer at levels considerably greater than an assumed background value of zero. Carbon tetrachloride
concentrations slightly above the maximum contaminant level for drinking water of 5 micrograms per
liter have been detected, and the trend in measured carbon tetrachloride concentrations is generally
increasing. However, the monitoring data vary widely. For example, carbon tetrachloride has been
detected in one well at concentrations increasing from 1 microgram per liter in the fall of 1993 to
6 micrograms per liter in the fall of 1995, but subsequently has not been detected in that well.

Elemental metals such as antimony, beryllium, cadmium, chromium, lead, magnesium, manganese,
mercury, nickel, and phosphorus also have been detected in concentrations greater than background
values. Antimony, beryllium, cadmium, lead, manganese, and mercury have been detected at least twice
above maximum contaminant levels for drinking water. Like the radionuclides and volatile organic
compounds, the metals are detected sporadically and clear trends are not evident.

The U.S. Geological Survey periodically samples groundwater around the RWMC. Downgradient
concentrations of chromium and nitrate have been detected regularly since 1988. Nitrates are regularly
detected in concentrations in excess of the 5 milligrams per liter background value and have been detected
in concentrations greater than the 10 milligrams maximum contaminant level for drinking water on at
least nine occasions (Becker et al. 1998).
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4.3 Human Health Risk Estimates

An interim risk assessment for the Subsurface Disposal Area was completed in 1998 (Becker
et al. 1998). A baseline for potential risks was developed by evaluating current occupational and future
occupational and residential exposure scenarios without remediation applied to mitigate potential risks.
Carcinogenic and noncarcinogenic risks were assessed using deterministic methods to identify the upper
limits of risks. The models used to develop the interim risk assessment were only partially calibrated.
Data to support additional calibration are currently being gathered through sampling and analysis. Until
this effort is complete, risk estimates will be uncertain. However, sufficient data do exist to allow
development of conservative assumptions for the interim risk assessment and to justify eliminating from
further evaluation contaminants that were demonstrated in the interim risk assessment to generate
insignificant risk.

The most important conclusions from the interim risk assessment are that (1) the future baseline
risk assessment will focus on the risk-driving containinants identified in the interim risk assessment,
(2) groundwater ingestion is the primary exposure pathway of concern, (3) the most imminent risk is
generated by the volatile organic compounds, especially carbon tetrachloride, and (4) additional data are
required to refine the risk estimates and evaluate remedial alternatives for the Waste Area Group 7
comprehensive investigation. The baseline risk assessment will be complete in August 2002.

5. POTENTIAL PRIVATIZATION PROGRAM TO REMEDIATE THE
SUBSURFACE DISPOSAL AREA

Historically, the management and operations contractor has managed projects implemented at the
INEEL and, except for construction, used its own employees to implement projects in facilities financed
and owned by the government. Alternatively, under a privatization concept, DOE or the INEEL
management and operations contractor obtains the required services directly from a vendor with
specialized skills, technologies, and facilities. Projects are considered “traditional” when a facility is
designed, financed, constructed, and operated under DOE control. Typically, DOE then owns the facility,
and its operation and control is managed by the management and operations contractor. In the context of
a remediation, a privatized contract is one in which a private sector contractor finances and administers
the remediation with its selected or developed technologies and designs. Typically, payments to the
private sector contractor will be for delivered products (e.g., treated waste) or service provided. The
private contractor then owns any facility constructed, and controls its operation. The contract can be
awarded directly by DOE or through its management and operations contractor. Unless the work is
performed at facilities off the INEEL site, DOE maintains responsibility for safety, health, and
environmental impacts of privatized operations.

The remedial options being evaluated for the Subsurface Disposal Area include capping, in situ
treatments using standard technologies, in situ treatments using specific technologies offered by specific
vendors, ex situ treatments by an existing private vendor, and ex situ treatments through a new facility.
Some of the in situ treatments, such as grouting, are highly intrusive whereas others, such as containment
with a cap, are nonintrusive. Any intrusive remedy, whether in situ or ex situ, will involve disturbance of
heterogeneous mixed waste and other debris with a potential for encountering high-radiation fields,
fissionable material, void spaces, and hazardous material. The ability of the selected technology to safely
address these hazards while satisfying waste treatment objectives must be evaluated and factored into any
decision under the record of decision. Handling unanticipated wastes will require flexibility in the

contracting approach, though differing site conditions clauses can be used to shift the risk of unknowns to
the government.
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Factors that now should be used to evaluate the suitability of including a project in the Privatization
Program are discussed in recently developed draft guidance, “Program/Project Manager’s Privatization
Guide” (DOE 1998a). These factors are cost, mission, schedule, regulatory concerns, technology,
procurement issues, vendor availability, risk, stakeholder input, and miscellaneous other concerns. Other
factors of primary importance include the maturity of the technology selected and the pool of competent,
interested bidders. For some of the in situ options being considered, the pool of competent vendors is
very small, limiting the price advantage of privatizing. The pool of vendors is larger for cap design and
construction and some ex situ options, providing more opportunity for cost savings through competition
and efficiency.

To evaluate the suitability of the Subsurface Disposal Area remediation for privatization against the
factors presented in the draft guidance (DOE 1998a), the scope of the remedy must be known. Because
the evaluation of potential remedies for the Subsurface Disposal Area is still in progress with the
DOE Idaho Operations Office, EPA, and the State of Idaho, the scope of the remedy has not been defined.
Therefore, no conclusions as to the appropriateness of privatization can be drawn at this time.

6. CURRENT STRATEGY FOR THE RWMC AND IMPACTS
OF THE PIT 9 PROJECT

To support the Waste Area Group 7 deciston process, a number of data gaps must be filled. The
significant data gaps relate to release of contaminants from the waste, contaminant movement in the
subsurface, risk assessment, and assessment of additional potential treatment technologies. The revised
scope of work for the Waste Area Group 7 comprehensive investigation (LMITCO 1997b) and the Work
Plan Addendum (DOE-ID 1998) outline the strategy for satisfying the Waste Area Group 7 data needs.
An independent strategy has been developed for Waste Area Group 7 that parallels some of the activities
defined for the revised Pit 9 interim action. Should circumstances allow, common resources will be
optimized by using Pit 9 strategies for similar activities (i.e., probehole and coring methodology, cold
tests, approvals, document development and safety reviews for field characterization and technology
deployment, and ex situ soil treatments studies). Any timely data generated by these activities will be
incorporated into the Waste Area Group 7 comprehensive investigation. Data gaps include the following:

[ Additional environmental data to define the nature and extent of contamination for model
calibration and the baseline risk assessment

. More accurate source term data to support the baseline risk assessment and modeling

. Fate and transport calibration data and source release information to improve the baseline
risk estimates and enhance confidence in the results

. Enhanced data sets to support rigorous evaluations of sensitivity and uncertainty to quantify
confidence in the future baseline risk assessment

. Additional data to support the unbiased assessment of the applicability and implementability
of various remediation technologies to Subsurface Disposal Area waste, conditions, and

scale

. Additional data to evaluate candidate remedial technologies against the nine CERCLA
criteria (i.e., overall protection; compliance with the law; long-term effectiveness and
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permanence; reduction of toxicity, mobility, or volume through treatment; short-term
effectiveness; implementability; cost; state acceptance; and community acceptance)
(EPA 1988).

Lessons learned through review of the Government Accounting Office evaluation of the Hanford
vadose zone study (GAO 1998) were incorporated in the data gap analysis for Waste Area Group 7. The
Hanford evaluation concluded that the understanding of migration of waste through the vadose zone to
groundwater at Hanford is not adequate to make key technical decisions about approaches for mitigating
risk in an environmentally sound and cost-effective manner. Because the Hanford vadose zone is
remarkably similar to the vadose zone beneath the Subsurface Disposal Area, the Government
Accounting Office findings are relevant to Waste Area Group 7. The results of the studies listed above, in
combination with data from INEEL infiltration tests and other vadose zone studies, will ensure that the
understanding of contaminant migration at Waste Area Group 7 is sufficiently understood to support
sound remedial decisions. The discussions below focus on the major components of the strategy:

. Limited waste zone characterization
. Environmental monitoring
. Treatability studies to evaluate additional waste treatment options.

6.1 Limited Characterization of the Waste Zones

Additional waste zone data are required for the baseline risk assessment and the feasibility study
for Waste Area Group 7. Characterization data are required to identify site-specific parameters for fate
and transport modeling, reduce the uncertainties associated with contaminant release from the buried
waste, and enhance the quality of the comprehensive baseline risk assessment for Waste Area Group 7.
For the feasibility study, waste materials are required for an ex situ treatment study and data to select
locations within the Subsurface Disposal Area for in situ field-scale tests are needed. To satisfy these
needs, cores will be drilled through selected waste zones in the Subsurface Disposal Area to collect waste
and soil samples. The objectives of the drilling program are to retrieve samples of waste that contain
Rocky Flats organic sludge and identify optimal locations for the treatability studies.

Up to 22 coreholes will be drilled within the Subsurface Disposal Area. Three holes will be drilled
in each of three locations in Pit 10 to support the baseline risk assessment. Seven holes will be drilled in
Pit 4 to support field-scale in situ treatment treatability studies, and 6 holes will be drilled in Pit 9 to
provide materials for ex situ treatment treatability studies and support the objectives of the Pit 9 Record of
Decision. The locations of waste pits are shown in Figure 4. Samples of waste and contaminated soils
will be collected from the coreholes and analyzed for content and characteristics. These data will be used
to characterize the Subsurface Disposal Area, calibrate fate and transport models, develop risk estimates,
provide a baseline for measuring the effectiveness of in situ and ex situ remedial alternatives, and
generally support the development of the Waste Area Group 7 comprehensive investigation.

6.2 Environmental Monitoring

The current environmental monitoring program will continue with the quarterly collection of
samples for analysis from the aquifer, perched water, and lysimeters located within the RWMC. The
analyte list has been expanded to include contaminants such as uranium isotopes and neptunium-237 that
may be a health risk. The intent is to gather a consistent set of data over the next two years on which to
base the record of decision for Waste Area Group 7 and to provide a baseline for measuring the
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effectiveness of remedial actions. In addition, several improvements to the monitoring system were
identified during the efforts to determine the nature and extent of contamination. Two enhancements to
the monitoring network have already been implemented: (1) four new aquifer wells were drilled
upgradient from the Subsurface Disposal Area in the summer of 1998, and (2) five additional lysimeters
were installed within the Subsurface Disposal Area.

The planned coring within Pits 4 and 10 offers another opportunity to improve the monitoring
network by installing lysimeters and other monitoring equipment in the coreholes. None of the lysimeters
in the existing shallow monitoring network (see Section 4.2.1.1) are located within waste zones. Instead,
the monitoring wells are located between the pits and trenches. By installing monitoring equipment
within the coreholes, monitoring data from the waste media will become available. These data will be
used to assess contaminant migration from the waste into the vadose zone and will provide much needed
information on the composition of the waste and an improved description of release from the source.

6.3 Waste Treatment Options and Treatment Technology Studies

The original planning for eventual remediation of the Subsurface Disposal Area was founded on
the assumption that retrieval and ex situ treatment of the waste and contaminated soil in the landfill would
be required. This assumption was based on the evaluation of remedial alternatives for Pit 9 and
preliminary investigation of the potential remedial strategies that could be applicable to the remainder of
Waste Area Group 7. These evaluations were conducted in the late 1980s and early 1990s. Since then,
several in situ treatment technologies have matured sufficiently to warrant consideration for the
Subsurface Disposal Area. These in situ options may allow treatment of waste in place with lower risk to
workers, fewer regulatory complications, and reduced cost to the taxpayer.

Methodologies recommended by the EPA (1989) were used to evaluate and select treatability
studies to support the feasibility study and the Waste Area Group 7 record of decision. The evaluation
was based on the significance of feasibility study data gaps associated with each technology and whether
bench-, pilot-, or field-scale testing would be required to collect the necessary data. Other factors
considered by the DOE Idaho Operations Office, EPA, and the State of Idaho to identify treatability
studies for Waste Area Group 7 were budget and schedule constraints, technology availability, level of
technology development and demonstration, and potential applicability at the Subsurface Disposal Area.
Eight technologies were determined to warrant treatability studies. The technologies will be evaluated in
the following five treatability studies:

. In situ vitrification

. In situ grouting for (1) long-term disposal and (2) contaminant confinement during waste
retrieval

. In situ thermal desorption

. Ex situ soil treatments (two treatability studies):

- For Operable Unit 7-13/14 (Waste Area Group 7), evaluation of (1) electrochemical
oxidation, and (2) high-gradient magnetic separation

- For Operable Unit 7-10 (Pit 9), evaluation of (1) chemical extraction, (2) elutriation,
and (3) wet screening.
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The five treatability studies will provide additional information for detailed analysis of remedial
alternatives in the feasibility study, aid in identifying preferred remedial alternatives for the Subsurface
Disposal Area, and expedite the implementation of selected alternatives. By performing the studies,
uncertainties associated with these remedial alternatives will be reduced, providing a better foundation for
recommendations and the remedy selection for the Subsurface Disposal Area.

The overall objective of each treatability study is to provide sufficient data to evaluate the
technology against the nine CERCLA criteria. Each of the five proposed treatability studies is discussed
below. Included in each discussion are a brief description of the technology, its potential application to
waste buried at the Subsurface Disposal Area, and a general strategy for conducting the treatability study.

In accordance with its contract with the DOE, BNFL Inc. is currently in the process of constructing
the Advanced Mixed Waste Treatment Facility adjacent to the landfill at the RWMC. This facility is
being designed to treat aboveground stored waste similar in nature to much of the waste buried at the
RWMC. Because this facility will be capable of treating waste if the waste is removed from the burial
ground, additional treatability study information is not required for treatment of excavated waste.
However, because the Advanced Mixed Waste Treatment Facility will not be designed to treat soil, the
ex situ soil treatment studies are required.

6.3.1 In Situ Vitrification Treatability Study

In situ vitrification technology was developed to immobilize contamination by melting the
contaminated media and then allowing the melted waste to cool and coalesce into an obsidian-like glass.
In situ vitrification has been used at both hazardous and radioactive contaminated sites. The technology
has advanced significantly during the past several years and warrants consideration for application at the
Subsurface Disposal Area.

The technique is effective for treating buried debris and soil contaminated with radionuclides,
heavy metals, organic compounds, asbestos, polychlorinated biphenyls, and pesticides. Based on research
and operating experience, several issues associated with the effectiveness and implementability of the
technology in a buried waste environment will be thoroughly tested. The testing phase includes a
large-scale test on simulated waste followed by large-scale testing in Pit 4 of the Subsurface Disposal
Area.

The in situ vitrification process with the most applicability to waste buried in the Subsurface
Disposal Area is conventional joule-heated in situ vitrification, which was developed by Battelle
Memorial Institute in 1980 at the Pacific Northwest National Laboratory near Richland, Washington.
With joule-heated in situ vitrification, melting is initiated at or near the ground surface and proceeds from
top to bottom until the desired melt depth is achieved. The molten soil and waste then are allowed to cool
and solidify into a highly leach-resistant monolith with properties similar to that of basalt. The high
operating temperature of in situ vitrification is effective for the treatment of organic compounds
(including polychlorinated biphenyls and dioxins) and miscellaneous debris such as asbestos, concrete,
wood, paper, plastic, and scrap metal. The process has been used at a number of Superfund hazardous
waste sites that contained an assortment of contaminated soil, buried waste, and miscellaneous debris, and
is currently being applied to buried transuranic waste at a former nuclear test site in Australia.

The philosophy of the in situ vitrification treatability study is to manage the evaluation of the
technology through a graded risk-based approach. Based on research and operating experience, several
issues associated with the effectiveness and implementability of the technology in the buried waste
environment will be assessed thoroughly. Some of these issues may be “show-stoppers” if they are not
adequately resolved. Hence, several formal decision points are structured into the treatability study to
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ensure that these key issues will be addressed satisfactorily before committing resources to more
expensive testing phases. For each of these decision points, specific criteria will define the next step.

The treatability study will incorporate data from previous in situ vitrification testing and
applications and surveillance of ongoing in situ vitrification activities in the United States and abroad.
The treatability study is structured to focus on critical data gaps specific to application at the Subsurface

Disposal Area. Five phases for the in situ vitrification treatability study have been defined as described in

Table 1.

Table 1. Five phases of the in situ vitrification treatability study.

Phase Description Location Schedule
1 Preliminary evaluation of key uncertainties INEEL June 1998 to
November 1998
2 Development of test documentation for INEEL October 1998 to
large-scale testing of simulated and actual September 1999
waste
3 Implementation of a large-scale test on INEEL—RWMC November 1999 to
simulated waste Cold Test Pit December 1999
4 Implementation of a large-scale test on actual INEEL—RWMC June 2000 to August
Subsurface Disposal Area waste Pit4 2000
5 Data evaluation and reporting INEEL September 2000 to
March 2002
6.3.2 In Situ Grouting Treatability Study

The in situ grouting treatability study will assess two potential applications: (1) grouting for
long-term containment in place, and (2) grouting as a pretreatment to control radioactive contamination
during waste retrieval. Both applications will be evaluated in a single treatability study using several
grouts. To achieve the objectives, a five-phase strategy is being implemented as given in Table 2.

Table 2. Five phases of the in situ grouting treatability study.

Phase Description Location Schedule

1 Work scope planning including the INEEL June 1998 to
establishment of specific test-performance April 1999
goals

2 Development of all documentation for the INEEL October 1998 to
grout selection process and the field-scale April 2000
testing

3 Identification of applicable grouts for the INEEL—by an July 1999
Subsurface Disposal Area via bench-scale off-site vendor
testing

4 Construction of a test pit to simulate a INEEL—-—-RWMC April 2000 to
Subsurface Disposal Area waste zone and Cold Test Pit May 2000
performance of field-scale testing

5 Data evaluation and reporting INEEL August 1999 to

July 2001
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6.3.2.1  In Situ Grouting for Containment in Place. For in situ grouting for containment in
place, the grout is injected into a buried waste area (i.e., a waste pit and contaminated soils) to produce a
stable soil-waste monolith. The monolith chemically and physically stabilizes buried waste for in situ
disposal. Buried waste containers, such as drums and boxes, are penetrated, and the contents are
incorporated into the matrix. The monolith will be protective by (1) chemically reducing contaminant
mobility, (2) enhancing the structural stability of the site for long-term cap performance, (3) inhibiting
groundwater infiltration through the monolith, and (4) inhibiting plant and animal intrusion into the
monolith.

Jet grouting was identified as the likely method for injecting grout for the in situ grouting
long-term disposal treatability study. Injection of the grout causes the soil, debris, and grout to mix, and
results in a solid monolith with the contaminants entrained or encapsulated in the body of the monolith.
The monolith is created by drilling and grouting multiple holes in a pattern to form a series of vertical,
overlapping grout columns without seams. A number of different grout materials can be used, and several
have been demonstrated in both simulated and actual waste.

Verification and monitoring of the stabilized waste are important considerations for in situ grouting
for long-term disposal. Verification will assess the effectiveness and durability of the treatment. Because
this treatment option would leave contaminated media in the Subsurface Disposal Area, long-term
monitoring would be required to ensure the continued performance of the remediation. Both verification
and monitoring will be addressed in the treatability study to provide information for alternative evaluation
during the feasibility study.

In situ grouting has been used successfully at the Acid Pit, a contaminated soil pit in the Subsurface
Disposal Area (see Figure 4). This technology has been developed to a point that application to the
Subsurface Disposal Area buried waste site is appropriate. By testing complex simulated Subsurface
Disposal Area waste scenarios, the treatability study will focus on the evaluation of the technology for
long-term performance and stabilization of Subsurface Disposal Area contaminants of potential concern.

6.3.2.2 In Situ Grouting for Confinement and Waste Retrieval. In situ grouting for
confinement is similar to in situ grouting for containment in place. Instead of using the technique for
long-term disposal, in situ grouting can be used as a pretreatment to confine contamination during waste
retrieval. Grout is injected into contaminated waste and soil to produce a monolith and provide interim
encapsulation of contaminants during soil and waste retrieval and handling operations. The in situ
grouting for confinement treatability study will be important if retrieval is selected as a part of the
remedial action. Double-confinement will be required to control contamination spread during waste and
soil retrieval operations. In situ grouting is being investigated as a means to reduce the cost of a
double-confinement structure by providing the primary confinement with grouting. If the in situ grouting
for confinement treatability study produces results that indicate grouts can be used as a primary
confinement, the technology will be considered as an option for the Subsurface Disposal Area retrieval
alternative in the feasibility study.

The technology is being evaluated in this application as an interim treatment, and is not considered
as a final treatment option for Subsurface Disposal Area waste. In situ grouting for confinement has been
tested on simulated buried waste at the INEEL Cold Test Pit. The focus of this treatability study is to
collect information about uncertainties, primarily associated with the degree to which the contaminated
soils and waste can be bound and the effect of the grout on subsequent operations.
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6.3.3 In Situ Thermal Desorption Treatability Study

During in situ thermal desorption, contaminated soil and buried waste are heated, sufficiently
raising the temperature of the soil and waste to vaporize and destroy most organic compounds. An
aboveground vapor vacuum collection and treatment system then destroys or absorbs the remaining
organic compounds and vents carbon dioxide and water to the atmosphere. The in situ thermal desorption
technology is a form of thermally enhanced vapor vacuum extraction. TerraTherm, a company located in
Houston, Texas, and a wholly owned subsidiary of Shell Oil Co., is the patent holder for in situ thermal
desorption. The technology is a byproduct of Shell’s advanced oil well thermal extraction program.

The in situ thermal desorption technology has features that make it a viable alternative for
enhancing remediation of Subsurface Disposal Area volatile organic compounds, particularly carbon
tetrachloride. The technology potentially can remove all organic compounds in the waste zone to
nondetectable levels and is robust enough for operation in waste zones containing metals, debris, and
containerized waste as well as soil. A number of inorganic contaminants, such as the nitrate salts buried
on Pad A, also would be destroyed by the in situ thermal desorption temperatures. In addition, the
high-temperature in situ thermal desorption process has the potential to chemically stabilize plutonium
and other radionuclides and metals.

The in situ thermal desorption treatability study will incorporate data from previous vendor in situ
thermal desorption testing and applications and surveillance of ongoing in situ thermal desorption
activities. The treatability study will be structured to focus on critical data gaps specific to application at
the Subsurface Disposal Area. Five phases for the in situ thermal desorption treatability study have been
defined as described in Table 3.

Table 3. Five phases of the in situ thermal desorption treatability study.

Phase Description Location Schedule
1 Preliminary evaluation of key uncertainties INEEL June 1998 to
December 1998
2 Development of test documentation for INEEL October 1998 to
large-scale in situ thermal desorption testing September 1999
3 Implementation of a large-scale in situ INEEL—RWMC December 1999
thermal desorption test on simulated waste Cold Test Pit to February 2000
4 Implementation of a large-scale test on INEEL—RWMC March 2000 to
actual Subsurface Disposal Area waste Pit 4 May 2000
5 Data evaluation and reporting INEEL April 2000 to
July 2001

6.3.4 Operable Unit 7-13/14 Ex Situ Soil Treatment Treatability Study

Two bench-scale ex situ treatment tests will be performed under Operable Unit 7-13/14 to evaluate
the feasibility of removing contaminants from excavated Subsurface Disposal Area soils. The
bench-scale tests will address chemical (i.e., electrochemical oxidation) and physical (i.e., high-gradient
magnetic separation) treatment alternatives. The ex situ soil treatments treatability study that will explore
the use of electrochemical oxidation and high-gradient magnetic separation is described in this section.
The electrochemical- oxidation test will be performed at the INEEL’s Test Reactor Area, which has a
glove-box facility designed for alpha-confinement. The high-gradient magnetic separation test will be
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subcontracted to and performed at the Los Alamos National Laboratory. Five phases for the Operable
Unit 7-13/14 ex situ soil treatments treatability study have been defined as described in Table 4.

Table 4. Five phases of the Operable Unit 7-13/14 ex situ soil treatments treatability study.

Phase Description Location Schedule
1 Preliminary evaluation of key uncertainties INEEL June 1998 to
September 1998
2 Development of test documentation for the INEEL October 1998 to
bench-scale testing July 1999
3 Implementation of the high-gradient magnetic = Los Alamos National ~ April 2000 to
separation bench-scale test on Subsurface Laboratory May 2000
Disposal Area soil
4 Implementation of the electrochemical INEEL March 2000 to
oxidation bench-scale test on Subsurface May 2000
Disposal Area soils
5 Data evaluation and reporting INEEL June 2000 to
May 2001

6.3.4.1  Electrochemical Oxidation. Chemical-treatment testing for cleaning contaminated soil
will focus on removing plutonium, americium, and uranium while producing minimal secondary waste.
The purpose of chemical treatment is to remove readily water-soluble transuranic contaminants from
Subsurface Disposal Area soil. Soluble forms of these contaminants include their nitrate and halogenated
salt compounds.

Electrochemical technologies have been developed by several companies to treat contaminated
soils in situ. In general, the technologies function by passing an electrical current between two implanted
electrodes, which oxidizes the organic contaminants into carbon dioxide and water. If the moisture in the
soil is sufficient, electrochemical processes also may remove toxic metals. Similar to what happens in an
electroplating process, the metals migrate toward and precipitate at one of the electrodes.

6.3.4.2 High-Gradient Magnetic Separation. High-gradient magnetic separation reduces the
volume of contaminated materials by segregating materials based on their magnetic properties.

Los Alamos National Laboratory has developed and tested a high-gradient magnetic separator for
extracting magnetic components from solids, liquids, and gases.

Because the actinides buried in the Subsurface Disposal Area are paramagnetic (i.e., attracted to a
magnetic field as opposed to repelled or unaffected by a magnetic field), high-gradient magnetic
separation could be feasible for treating Subsurface Disposal Area soil. High-gradient magnetic
separation has been used commercially in the mineral and chemical processing industries to segregate
materials on the basis of their magnetic susceptibility. Magnetic separation of actinides can reduce waste
volume and minimize the chemical reagents necessary for further remediation of contaminated soil.

6.3.5 Operable Unit 7-10 Ex Situ Soil Treatment Treatability Study
An additional treatability study conducted under the Operable Unit 7-10 Staged Interim Action will

implement bench-scale tests to evaluate three ex situ soil treatments to remove contaminants from
excavated Subsurface Disposal Area soils. These technologies are chemical (i.e. chemical extraction) and
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physical (i.e., elutriation and wet screening) treatment alternatives. The tests will be conducted on the
INEEL either at the Test Reactor Area or Argonne National Laboratory — West. Five phases for the
Operable Unit 7-10 ex situ soil treatments treatability study have been defined as described in Table 5.

Table 5. Five phases of the Operable Unit 7-10 ex situ soil treatments treatability study.

Phase Description Location Schedule
1 Preliminary evaluation of key uncertainties INEEL June 1998 to
September 1998
2 Development of test documentation for the INEEL October 1998 to
bench-scale test July 1999
3 Implementation of the chemical extraction INEEL September 1999 to
bench-scale test on Subsurface Disposal Area November 1999
soil
4 Implementation of the elutriation and wet INEEL September 1999 to
screening bench-scale tests on Subsurface November 1999
Disposal Area soils
5 Data evaluation and reporting INEEL December 1999 to
April 2000

6.3.5.1 Chemical Extraction. The chemical extraction technology under consideration uses
water, carbonate buffering agents, chelating agents, and oxidants to remove contaminants from soil. By
vigorously mixing the soil with liquid extractants, the carbonates and oxidants help break the attachments
between the contaminants and the soil. The chelating agent prevents the contaminant in the liquid from
reattaching to the soil before the soil and liquid are separated.

Soil washing technologies using chemical reagents have been used commercially to clean soils
contaminated with organics and heavy metals. Though this process has been successfully used to treat
INEEL soils containing surrogate contaminants, the formulation for removing plutonium, americium and
uranium from genuinely contaminated soil has not been established.

6.3.5.2  Elutriation. Elutriation involves fluidizing a column of contaminated soil with a liquid.
The larger, heavier particles descend to the bottom of the column while the smaller or less dense material
is carried out with the liquid from the top of the column. Elutriation is commercially used in the mineral
processing industry to separate metals from clay and silt containing soils similar to the Subsurface
Disposal Area. Usually contamination is associated with the smaller soil particle-size fraction. If this is
the case for the Subsurface Disposal Area soils, then elutriation could be useful for consolidating the
contamination by separating the larger soil particles from the smaller particles.

6.3.5.3 Wet Screening. For reasons similar to those described for elutriation, wet screening is
used in mineral processing to separate the larger soil particles from the smaller ones. Usually a series of
screens are arranged vertically with sieve openings that decrease from top to bottom. The soil is placed
on the top screen and sprayed with water to wash the small particles into the lower units. If there is a
correlation between the soil particle size and the contamination at the Subsurface Disposal Area, then wet
screening could be an effective treatment technology.
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6.4 Impacts of the Pit 9 Project on RWMC Remediation Plans

As discussed in Section 1.4 above, the subcontract approach for the Pit 9 project failed and the
subcontract was terminated. Data from the project planned to support the Waste Area Group 7
comprehensive investigation are incomplete or unavailable, and the enforceable agreement milestones
related to the RWMC comprehensive investigation have been renegotiated to allow inclusion of some
data from the revised approach to Pit 9. The draft record of decision for the RWMC comprehensive
investigation slipped by two and a half years to December 2002 (LMITCO 1997b).

The revised plan presently being implemented for Pit 9, called the Operable Unit 7-10 Staged
Interim Action, defines a three-stage project. Stage I is a subsurface investigation; Stage II comprises
limited excavation and an ex situ treatment technology demonstration; and Stage III is full-scale
remediation of Pit 9. The Stage I and Stage II components will supply data and materials that could be
used to support comprehensive investigation modeling and risk assessment activities and ex situ treatment
technology tests. However, Stage II will not be completed until September 2003. Because the RWMC
draft record of decision is scheduled for December 2002, most data from Stage II of the Pit 9 project will
not be available to support the development of the comprehensive investigation and record of decision.

In summary, the Pit 9 project has had major impacts on remediation plans for the RWMC. The
schedule for the record of decision for comprehensive investigation has been delayed approximately
four and a half years. The comprehensive investigation must acquire data for risk assessment and
evaluate ex situ treatment alternatives independent of Pit 9 because these data have not been supplied
from the Pit 9 project as had originally been planned.
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7. BUDGET PROFILE

The budget profile for the remediation of the RWMC is given in Table 6. Approximately

$84 million of the budget is dedicated to completing Stages I and II of the Operable Unit 7-10 Staged
Interim Action at Pit 9.

The schedule for completing major work activities for the Waste Area Group 7 comprehensive
investigation record of decision is presented in Figure 5. These activities will reduce the uncertainties in
the contaminant transport modeling and long-term risk assessment, provide a complete analysis of
technical solutions for the Waste Area Group 7 comprehensive investigation record of decision, and fulfill
the obligations of the Pit 9 Record of Decision (DOE-ID 1993). The current budget and schedule
incorporate the following assumptions for planning purposes:

. Additional remediation of Pad A, Opetable Unit 7-12 will not be required

. The current remediation of the organic contamination in the vadose zone under Operable
Unit 7-08, in conjunction with treatment of the source (i.e., the buried waste), will
sufficiently mitigate migration of volatile organic compounds to the aquifer

° Remediation of groundwater will not be required
. Remediation of the Transuranic Storage Area will not be required

. Remediation of Pit 9 will be successfully completed under the Operable Unit 7-10 Staged
Interim Action (see Section 2.3.2.2).

After the draft record of decision for Waste Area Group 7 is submitted in 2002, the annual budget
projection approximately doubles in comparison with the preceding years. The substantial increase will
be applied to the remediation of the RWMC, which is currently scheduled to commence in 2003. For
post-record of decision planning purposes, a hypothetical remediation strategy consisting of partial
retrieval, ex situ treatment, waste disposal off the INEEL, a cap over the entire Subsurface Disposal Area,
and monitoring and maintenance for 30 years, form the basis for the budget projection. Under this plan,
treatment would be complete in 2018, a cap would be installed and the RWMC would be decontaminated
and decommissioned by 2024, and maintenance and monitoring would continue through 2054. However,
remedial decisions for the RWMC will not be determined until the Waste Area Group 7 comprehensive
record of decision is completed. The remedial actions determined in the legally binding record of
decision will dictate the final budget needs for Waste Area Group 7.
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Table 6. Budget profile for the remediation of the Radioactive Waste Management Complex (Project
Baseline Summary Numbers ID-ER-106, Fiscal Year 2000 Congressional Budget Request). Note that
these figures are subject to change.

Fiscal Year Dollars Planning Basis

1997 4,221,000 Planning, monitoring, ongoing development of the Waste Area
Group 7 comprehensive investigation, and the interim risk assessment
continue; Operable Unit 7-10 Staged Interim Action initiated.

1998 39,053,000 Characterization, monitoring, treatability studies, and the Operable
Unit 7-10 Staged Interim Action continue.

1999 23,700,000 Characterization, monitoring, treatability studies, and the Operable
Unit 7-10 Staged Interim Action continue.

2000 50,013,000 Monitoring and the Operable Unit 7-10 Staged Interim Action
continue; field-scale in situ treatment treatability studies completed.

2001 32,497,000 Monitoring, treatability studies, and the Operable Unit 7-10 Staged
Interim Action continue.

2002 37,616,000 Treatability studies completed; monitoring and the Operable Unit 7-10
Staged Interim Action continue.

2003 70,691,000 Draft Waste Area Group 7 comprehensive investigation record of
decision submitted; record of decision finalized and Waste Area
Group 7 remediation begins; monitoring and the Operable Unit 7-10
Staged Interim Action continue.

2004 88,165,000 Remediation and monitoring continue; the Operable Unit 7-10 Staged
Interim Action completed.

2005 85,896,000 Remediation continues.

2006 77,693,000 Remediation continues.

1997-2006 509,545,000

Total

2007- 1,386,785,00 Treatment completed in 2018; cap installed and the site

Completion decontaminated and decommissioned by 2024; maintenance and

Total monitoring through 2054.

Grand Total 1,896,330,00
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